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Stone & Webster Firm Price
Milestone Payment Schedule

Activit ID

T2203CR052

A4323CC011

Activit Name

Turbine Bldg -¹41nstall and Connect Rebar
for Turbine Bldg Basemat at Column Line 14-
17 & Column Line 1.2- R EL 100'nnex

Bldg - Place East Grade Wall at
Column Line E, EL 100'-107'2 Areas 2 & 3

Unit

U2

U2

Start

1-Au -12

3-Au -12

Pa ment Due

$2 577 833

$2 577 833

C1203KQ2301

A4443MSV02

C1203CC007

Unit 3 milestone TBD

Containment - Install KQ23 Upper Chemical
Volume Control System (CVS) Module, EL
84'6 Room11209 Area 2

Annex Bldg - Install Roof Ventilator VXS-MY-
V02 EL 118'6 Area 4

Containment- Place Mass Concrete to EL
107'2 with Curbs 108'-2 Northeast

U3

U2

U2

U2

1-Sep-12

28-Au -12

30-Au -12

31-Au -12

$5,878,558

$2 577 833

$2 577 833

$2,577,833

C1443AX021

T2313CH81A

T2203ER010

Unit 3 milestone TBD
Containment- Prepare & Prime Floors and
Walls, EL 107'2 to 118'6

Turbine Bldg - Install T/G Support Module
2031-CH-81A

Turbine Bldg - Install Cable Trays & Supports
EL 89'o 100'"

U3

U2

U2

U2

1-Oct-12

24-Se -12

1-Oct-12

7-Se -12

$7,020,140

$2,318,645

$2,318,645

$2,318,645

T2343SS001

A4343PP002

T2403C3010

Unit 3 milestone TBD
Turbine Bldg - Erect Structural Steel at
Column Line 1.2-L.1 12.1-14, EL 116'9 -134'6
Area 4
Annex Bldg - Install & Finish Plumbing
Fixtures, EL 100'rea 4

TURBINE BLDG - SET & INSTALL
MONORAILS EL 117'" to 135'"

U3

U2

U2

U2

1-Nov-12

29-Oct-12

22-Oct-1 2

29-Oct-1 2

$7,020,140

$2,318,645

$2,318 645

$2,318,645

Unit 3 milestone TBD

Annex Bldg - Install Lighting & Complete
Electrical EL 100'rea 4

U3

A4343EL002 U2
A4343PX100 Annex Bid - Paint Pi in, EL 100'rea 4 U2

1-Dec-1 2

14-Nov-12
19-Nov-12

$7 020 140

$2 318 645
$2,318,645

C2353AX000
Aux Bldg - Begin Preparation & Priming of
Surfaces, EL 100'o 117'6 U2 3-Dec-12 $2,318,645

Y0223MT500

C2353AX001

Unit 3 milestone TBD
ERECT - HYDROGEN STORAGE TANK
AREA

Aux Bldg - Prepare & Prime Surfaces, EL100'o

117'6 Areas 5 &6

U3

U2

U2

1-Jan-13

26-Dec-12

19-Dec-12

$6,543,977

$2 281 490

$2,281,490
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Stone & Webster Firm Price
Milestone Payment Schedule

Activit ID

A4323TXOOO

T2503EV010

T2303CC101

C2453CC100

C1403CF001

T2383EG001

C2173TX005

Activit Name
Annex Bldg - Perform Piping Integrity Check,
EL 100'rea 2

Unit 3 milestone TBD

Turbine Bldg - Set & Install VFD's EL 135'"
to 161'"
Turbine Bldg - Place Concrete Slab above
Grade (SAG) at Column Line K.1-P.1 & 12.1-
14, EL 117'6 Area 0

Aux Bldg - Place Concrete Floor, EL 117'-6
Areas 5 &6

Unit 3 milestone TBD

Containment - Install Concrete Reinforcing
Slab at EL 135'3

Turbine Bldg - Ground Structural Steel at
Heater Ba EL 100'ux

Bldg - Perform Piping Integrity Check, EL
66'-6 Areas 7 & 8

Unit

U2

U3

U2

U2

U2

U3

U2

U2

U2

Start

19-Dec-12

1-Feb-13

7-Feb-13

31-Jan-13

31-Jan-13

1-Mar-13

21-Feb-13

27-Feb-13

18-Feb-13

Pa ment Due

$2,281,490

$6 543 977

$2,281,490

$2,281,490

$2,281 490

$6,543,977

$2,281,490

$2 281 490

$2,281,490

STTCS45000

C2773CMOOO

CS TEST PUMPS
Aux Bldg - Begin Installation of Reinforcing
Assemblies EL 262'9 to 333'9

STEDS35000 EDS TEST SWITCH BOARDS U2
U2

U2

8-A r-13
4-A r-13

8-A r-13

$2,443 631

$2,443 631

$2 443 631

A4513MA001

T2313PL001

C2653CF101

Annex Bldg - Install Battery Room Exhaust
Fan VXS-MA-09A & B, EL 135"3 Area 1

Turbine Bldg - Install High Pressure Turbine
Cross Under Exhaust East & West Pipe
S ool, El 100'rea 1

Aux Bldg - Form Deck Roof Slab at Column
Line I-J1 &2-4 EL153'rea 5

U2

U2

U2

2-Ma -13

15-A r-13

26-A r-13

$2,443,631

$2,443 631

$2 443 631

Turbine Bldg - Install Turbine Lower casings,
EL161'-2 Area1T2513MG001

C2103CR131 Aux Bid - Install Groundin
U2
U3

16-Ma -13
7-Jun-13

$2,443,631
$10,173,013

N0003CR500
Install Nuclear Island Basemat Lower Rebar &
Embeds U3 30-A r-13 $10,173,013

C2353C M900

T2323PL035

Aux Bldg - Assemble Wall Rebar for EL 100'-
135'3 Areas1-8
Turbine Bldg - Install Piping Make Up Pieces
to Auxiliary Boiler Equipment & Modules, El
100'rea 2

U3

U2

29-A r-13

11-Jun-13

$3 548 315

$5,397,370
STIDS65000 IDS TEST SWITCH BOARDS U2 25-Jun-13 $5,397,370
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Activit ID Activit Name Unit Start Pa ment Due

C2153CF005

C2103CFOOO

N0003CCOOO

Aux Bldg - Install Forms for Butting Wall J-2
& K-2 EL66u84'rea 6

Aux Bldg - Begin Installation of Concrete
Forms EL 66'6
Place Concrete for Unit 3 Nuclear Island
Basemat

U3 14-Au -13

U3 12-Au -13

U3 1-Au -13

$3,548,315

$3 548 315

$3,548,315

C2153AX030

C2103EFOOO

T2303TX000

Aux Bldg - Begin Electrical Equipment
Installation, EL 66'6 All Areas U3 11-Se -13

Turbine Bldg - Perform Piping Integrity Check,
EL 89' 100'rea 0 U2 22-Au -13

Aux Bldg - Prepare & Prime Sutfaces, EL 66'6
Area 4 U3 5-Se -13 $3,548,315

$3,548,315

$5,397 370

STASS15000

C2123CF011
STCCS20000

ASS TEST CIRCUIT BREAKERS

Aux Bldg - Install Wall Form at Column Line
9.5 From I to K, EL 66'6- 84'6 Area 2
CCS TEST CIRCUIT BREAKERS

U2 23-Se -13

U3 3-Oct-13
U2 16-Se -13

$3 103 228

$6,985,199
$3 103 228

C2343CFOOO
Aux Bldg - Begin Installation of Wall Forms,
EL100'3 7-Nov-13 $6,985,199

T2393EW000

C2123JE011
,J

STRNS15000

C1103CR010

C1243CB510

Turbine Bldg - Pull & Terminate Cable, EL89'
100'rea 9

Aux Bldg - Install Instruments to Support
H dro Test, EL 66'6 to 82'6 Areas1 &2

RNS TEST CIRCUIT BREAKERS
Containment - Install Rebar for Steam
Generator Floors, EL

83'ontainment-Install CB51 Steam Gen ¹1
Room Wail Panel Module (A), EL 80'-83'oom11201

Areas 1 &2

U2 14-Oct-13

U2 1-Nov-13

U2 22-Nov-13

U3 3-Dec-1 3

U3 25-Nov-13

$3 103 228

$3,103,228

$3 103 228

$6,985,199

$6 985 199

SOEC9TE021
C1203CC087

ECS ENERGIZE 4160V SWGEAR TURB EL
135' 7 14.
Containment- Place Concrete to EL 87'

U2
U3

6-Jan-14
3-Jan-14

$2,086,526
$9,070,776

C1203CCOOO

SOCW3TX000

SOCV3TX011

C1133CA045

Containment- Begin Concrete Placement, EL
84'6 - 1 08'2

CWS - SYSTEM HYDRO TURB & YARD

CVS FLUSH P 1 W/TMP PMP THRU CVS
SKID TO SF POOL
Containment- Remove Bracing from CA04
Reactor Vessel Cavit / RCDT Structural

U3 3-Jan-14

U2 10-Feb-14

U3 30-Jan-14

U2 17-Feb-14

$9 070 776

$2,086,526

$2,086,526

$9 070 776
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Activit ID Activit Name
Module, EL 87'6

Unit 8~art Pa ment Due

SOCC3TX005

SOFP3TX009

CCS HYDRO PKG A IN AUX BUILDING
FROM 100'o 135'3

FPS HYDRO PKG H AUX 3,4,5,6 ABOVE
135' Above

U2

U2

6-Mar-14

6-Mar-14

$2 086 526

$2,086,526
STMSS35000 MSS TEST RELIEF VALVES U2 12-Feb-14 $2,086,526

C2403CFOOO

C2173PL001

Aux Bldg - Begin Installation of Concrete Wall
Forms EL 118'6 - 133'ux

Bldg - Install Make Up Piping for Cradle
Reinforcement South, EL 66'6 Area 7

U3

U3

25-A r-14

14-A r-14

$3 817 178

$3,817,178
Aux Bldg - Place Concrete at Column Line
North Wall Column Line 2 - 4, EL 89'hru 98'1
Area 6C2263CC002

STCDS25000 CDS TEST MOTOR HEATERS
U3
U2

15-A r-14
3-A r-14

$3 817 178
$3,113,903

T2203PL050
Turbine Bldg - Flush & Hydro all Large Bore
Pi e B S stem, EIAII U2 11-Feb-14 $3 113 903

C2223CC100

C2123CC021

Aux Bldg - Place Concrete Floor Slabs, EL
82'6 Area 2

Aux Bldg - Place Concrete Beams at Column
Line 9.1-9.5 J & Kto 81C6

U3

U3

14-Ma -14

14-Ma -14

$3 817 178

$3,817 178

C2233MVOOO

A4213XE002

Aux Bldg - Begin Installation of Degasifler
Column, EL 74'6

Annex Bldg - Excavate for Basemat (Check
Soil Conductivit EL 89'rea 1A

U3

U3

17-Jun-14

9-Jun-14

$3,817,178

$3 817 178

A4213EG001

A4343AM001

C2343CC000

C2343CP013

Annex Bldg - Install Basemat Grounding Grid,
Column Lines 2-13 & A-11, EL 89'reas 1,
2 3&4
Annex Bldg - Install Masonry Wall Column
Line C.5 Corridor Wall, Rooms 40311 &
40319 EL100'- 118'rea 4

Aux Bldg - Begin Concrete Placement, EL
107'2

Aux Bldg - Install Precast Panels, EL 100'or
Room 12351 Area 4

U3

U3

U3

U3

26-Jun-14

25-Jun-14

21-Au -14

18-Au -14

$4 131 950

$4,131 950

$4 131 950

$4,131,950
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Activit ID Activit Name Unit Start Pa ment Due

C2333PHOOO

T2203CC020
lli", a

A4313CY001

C2523CC005

A4313CC003

Aux Bldg - Begin Installation of Personnel
Access Hatch from Aux Bldg to Containment,
EL 107'2

Turbine Bldg - Install 6" Work Mat below
Turbine Bid Basemat, EL 95'6 Area 0

Annex Bldg - Cure 2'all at Column Line
9,E-H.03/6.5 Room 40309, EL 100'rea 1

Aux Bldg - Place Concrete Wall at Column I

7.3-10, EL 133'- 149'rea 2
Annex Bldg - Place 2'all at Col 12-13 &
G.2-H.03 (Room 40305), EL 100' 117'2
Area 1

U3 9-Se -14

U3 9-Oct-14

U3 14-Oct-14

U3 13-Oct-14

U3 12-Se -14 $4,131 950

$4 131 950

$1,819,340

$1,819,340

$1,819,340

T2203CC032

C2473AX078

Turbine Bldg - ¹2 Place Turbine Bldg
Basemat, Areas 8 & 9, EL 100'0

Aux Bldg - Prepare & Prime Walls, EL 117'6
to 135'3 Areas 7 And 8

U3 12-Nov-14

U3 27-Oct-14

$1,819,340

$1,819,340

C2673CF002
Aux Bldg - Install Shield Wall Form at 5-N EL
165'-181'reas 7 & 8 U3 4-Nov-14 $1,819,340

A4323CF013

T2203CC062

A4443MSV02

Annex Bldg - Install Forms East Grade Wall
Col. Line E, Rooms 40326, 40353, 40357,
40340, EL100'-107'2 Areas 2 & 3

Turbine Bldg - ¹5 Place Turbine Bldg
Basemat at Column Line 11-12.1 EL 100'nnex

Bldg - Install Roof Ventilator VXS-MY-
V02, EL 118'6 Area 4

U3 1-Dec-1 4

U3 4-Dec-1 4

U3 20-Nov-14

$1,819,340

$ 1 819 340

$1,819,340

T2333CH81C

A4313CF105

Turbine Bldg - Install CH81C North Turbine
Turning Gear (TG)Support Module 2033-
CH81C, EL 100'rea 3
Annex Bldg - Install Forms for Area 1, EL
11 7'6

U3 6-Jan-15

U3 22-Dec-14

$1,896,781

$ 1 896 781

C2673CC007

A4433CF006

Aux Bldg - Place Concrete Shield Wall at
Column 5-Q EL 179'-213'reas 7 & 8
Annex Bldg - Install Forms for 1'all at
Column Line 4 E-H, EL120'To 134'reas 2
&3

U3 2-Feb-15

U3 23-Jan-15

$ 1 896,781

$1,896,781

T2403CT010
Turbine Bldg - Install Cable Trays & Supports
EL 117'" to 135'" U3 9-Jan-15 $1,896,781

T2303EG001
Turbine Bldg - Ground Structural Steel at
Column Line 12-14, EL100'3 9-Mar-15 $1,896,781
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SOEC3TE116

C1503MV502

ECS ENERGIZE MCC'6 132/232 TEMP PDW
AUX

100'ontainment- Install Ring ¹2 Including
Walkway, Horizontal CircularTray and Piping,
EL 135'3

U3 11-Mar-15

U3 11-Mar-15

$1,896,781

$ 1 896 781

A4433MH002

T2343CC101

Annex Bldg - Install 5 Ton Crane and Hook
Column Line 2-4 & G-H Room 40358, EL
107'2 Area 3

Turbine Bldg - Place Concrete Slab above
Grade (Slab above Grade (SAG)) at 1.2-K.1 &
12.1-14 EL117u6 Area 4

U3 13-A r-15

U3 10-A r-15

$1,525,128

$ 1 525 128

A4613CY001
Annex Bldg - 1D, Cure 2'all at Column Line
9, E-H.03/6.5 U3 6-A r-15 $1,525,128

A4513MA009

T2303ET100

C2533SS001

Annex Bldg - Install Exhaust Fans (VBS/VXS-
MA-09/13 EL 135'3 Area 1

Turbine Bldg - Install Lighting Transformers,
EL100'reag
Aux Bldg - Install Structural Steel Roof
Framin & Deck EL160'reas 3&4

U3 6-Ma -15

U3 23-A r-15

U3 22-A I'-15

$1,525 128

$1 525 128

$1,525,128

C1203CA026

T2323ME011

C2703CH6701

T2303KT040
C2503ER100

Containment - Align & Tack Structural
Modules CA02, CA03, & CA56, EL 84'6-
135'3

Turbine Bldg - Install Lower (CDS) Condenser
Shell C, El 100'rea 2

Aux Bldg - Install CH67 Upper Annulus
Stair/LiR Platform EL 243'o 261

Turbine Bldg - Install KT04 Service Water
System (SWS) Strainer Module, EL 100'rea

0
Aux Bid - Install Conduit, EL 153'o 264u6"

U3 15-Jun-15

U3 12-Jun-15

U3 12-Jun-15

U3 15-Jul-15
U3 18-Jun-15

$ 1 525 128

$ 1 525 128

$ 1 525 128

$1 658 275
$1 658 275

C2113PLV035

A4723AR001

T2213ER101

T2483W4800

Aux Bid - Install Valves EL 117'6 to 135'3

Annex Bldg - Install Elevator Mechanical
E ui ment, EL180'reas 2 & 3

Turbine Bldg - Install Cable Tray Along
Column Line R 13.1-17, EL 99'rea 1

Turbine Bldg - Install W480 Feedwater
(FWS)Booster Pump Suction Pipe Module, EL
117'6 Area 8

U3 28-Jul-15

U3 6-Au -15

U3 4-Se -15

U3 21-JUI-15

$1 658 275

$1,658,275

$1 658 275

$1,658 275
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A4323TEOOO

Annex Bldg - Perform Construction Pre-
Turnover Electrical Check Out, EL 107'-2
Area 2 U3 3-Se -15 $ 1 658 275

T2323PL010

TW581048

T2363PL025

Turbine Bldg - Fitup Circ Water System
(CWS) Supply & Return Piping to the
Condenser, EL 100'rea 2

Turbine Building-INSTALL IVIODULE W581-
South Heater Ba Vertical Pi e Chase
Turbine Bldg - Install Piping from Condensate
Pump Discharge to CPS Equipment Package,
EL 100'rea 6

U3 26-Au -15

U3 7-Oct-15

U3 28-Se -15

$1,658,275

$1,410,675

$1 410 675

T2483KT480

TKT34021

T2683W6800

C2113TEOOO

T2403CC450

Turbine Bldg - Install KT48 VYS Module, EL
117C6 Area 8

Turbine Building-INSTALL MODULE KT34-
LOS Clean Oil Transfer Pum Module
Turbine Bldg - Install W680 Feedwater (FWS)
Min-Flow Pi e Module, EL 135 Area 8
Aux Bldg - Begin Construction Testing (Hot &
Cold Checks) of Electrical Components, EL
66C6

Turbine Bldg - Install Dike Wall at Column
Lines 12.1-13.1 & P.1-R in LOS Room, EL
117C6

U3 17-Nov-15

U3 12-Nov-15

U3 11-Nov-15

U3 16-Nov-15

U3 4-Dec-1 5

$1,410 675

$ 1 410 675

$1,410,675

$ 1 410 675

$ 1 410 675

T2693TXOOO

S2213DC011
Aux Bldg - Install EDS Batteries in Division B
Batte Room12204 EL82C6 Area1 U3 6-Jan-16

Turbine Bldg - Perform Piping Integrity Check,
EL 161'rea 9 U3 31-Dec-15 $824 163

$824 163

T2393EW1 01
Turbine Bldg - Pull Cable from MCC'S on EL
117'6 to all Areas, EL100'3 19-Oct-15 $824,163

C2513TXOOO
Aux Bldg - Begin Piping Integrity Checks, EL
135h3 U3 5-Jan-16 $824,163

SOED9TE011
STRWS25000

SORN3TX001

Aux Bid - Char e EDS Batteries
RWS TEST CIRCUIT BREAKERS

RNS HYDRO PKG B FROM PUMP DISC TO
ISO VALVE

U3 29-Jan-16
U3 25-Jan-16

U3 22-Jan-16

$824,163
$824 163

$824 163

SOEC3TE125
ECS ELECTR CHECK OUT MCC'S 312/313
TURB117'3 16-Mar-16 $824,163

Y0213PFOOO
Yard - Excavate & Install Underground Diesel
Fuel Lines U3 8-Jan-16 $824,163
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Stone & Webster Firm Price
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Activit ID Activit Name Unit Start Pa ment Due

STIDS65000 IDS TEST SWITCH BOARDS
STIDS50000 IDS TEST FUSE PANELS

ECS ENERGIZE LOAD CENTRS TURB135'7

SOEC9TE040
C1009TN072 UNIT 2 Substantial Com letion

U3

U3

U3
U2

12-A r-16
5-A r-16

5-A r-16
1-A r-16

$749 012
$749,012

$749 012
$ 13,630,690

T2553TXOOO

T2503TXOOO

C1203CA310

Turbine Bldg - Perform Piping Integrity Check,
EL135'-3 Area 5

Turbine Bldg - Perform Piping Integrity Check,
EL135'-3 Area 0

Containment - Install CA31 Steel Floor, EL
107'2 Reactor Vessel Cavity Floor Module
11105 Ceilin Floor 11504

U3

U3

U3

6-Ma -16

6-Ma -16

11-Ma -16

$749,012

$749,012

$749 012

SORN3TX002
STVWS20000

T2503AF100

RNS - HYDRO PKG B FM IRWST/CVS 7&8
TO RNS PUMPS

TEST PUMP MOTORS
Turbine Bldg - Install Fire Protection
E ui ment, EL135'3

U3
U3

U3

6-Jun-16
8-Jun-16

27-A I'-16

$749 012
$749 012

$749,012

C214PDT160

C2113JEOOO

C1403TX100

Aux Bldg - Install WLS PDT-160 Waste Affer
Filter Differential Pressure Transmitter, EL
66'6 Room12151 Area 4

Aux Bldg - Begin Installation of
Instrumentation in all Rooms, EL 66'6 to 82'6

Containment - Perform Piping Integrity Check,
EL 118'6 - 135'3

U3

U3

U3

19-Jul-16

19-Jul-16

8-Jul-16

$666,387

$666,387

$666 387

Annex Bldg - Pull Cable & Terminate, EL117'rea

1

Turbine Bldg - Perform Piping Integrity Check,
EL117'-6 Area 3

A4413DR002

T2433TXOOO

STDWS15000 DWS TEST CIRCUIT BREAKERS

U3

U3
U3

22-Jul-16

2-Au -16
1-Au -16

$666 387

$666,387
$666,387

Radwaste Bldg - Pull Cable, Room 50353,
EL100'rea 3R5333 EW070

STRNS25000 RNS TEST PUMP MOTORS
U3
U3

8-Se 16
6-Se 16

$666 387
$666,387

T2413EWOOO
Turbine Bldg - Pull Cable & Terminate,EL
117'6 Area 1 U3 22-Au -16 $666 387

T2433TEOOO

Turbine Bldg - Perform Pre- Turnover
Construction Electrical Check Out, EL 117'-6
Area 3 U3 6-Oct-1 6 $547,179
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Stone & Webster Firm Price
Milestone Payment Schedule

Activit ID

C2323ES005

T2573EW001

Activit Name

Aux Bldg - Activate Class 1E DC and UPS
System (IDS) A/B/D DK-1 to RNS Isolation
Valve Control Power
Turbine Bldg - Pull Cable from MCC'S on EL
117'to all Areas EL135'3

Unit Start

U3 13-Oct-16

U3 29-Jul-16

Pa ment Due

$547 179

$547,179

SOFP9TP003 FPS HYDRANT FLUSH & PRESSURE TEST U3 16-Nov-16 $547,179

C1703MH011

T2543EWOOO

Containment- Perform Testing of Polar Crane
MHS-MH-01 EL 135'3 Area 1

Turbine Bldg - Pull & Terminate Cable, EL
135'-3 Area 4

U3 10-Nov-16

U3 18-Oct-16

$547,179

$547,179

D6323 EW1 20

C1203TE040

C1603TX110

Diesel Gen Bldg - Pull Cable 8 Terminate-
Drain Sump Pump (WWS-MP-B), EL 100
Area 2

Containment - Perform Construction Testing
(Hot & Cold Checks) of Electrical
Com onents, EL 84'6 to 107'2
Containment - Perform Piping Integrity Check,
EL 162'1 & above

U3 12-Dec-16

U3 16-Nov-16

U3 10-Nov-16

$547 179

$547 179

$547,179

C1103PN011

C2513PNOOO

T2523TXOOO

T2503AR010

Containment- Install Balance of Piping
Insulation (as required), EL 66'6 to 71'6 All
Areas
Aux Bldg - Begin Installation ofl Balance of
Piping Insulation aRer Hydro, EL EL 135'3 to

153'urbine
Bldg - perform piping Integrity Checl

EL135'-3 Area 2

Turbine Bldg - Activate Switchgear &

Electrical Rooms, EL 135'-3

U3 13-Jan-17

U3 16-Jan-17

U3 4-Jan-17

U3 2-Feb-17

$551,508

$551 508

$551,508

$551,508

C1503KU05AZ

T2743TXOOO

Containment - Install KU05AZ Standard
Service Module South, EL 135'3 Room
11500 Area 1 U3 14-Feb-17
Turbine Bldg - Perform Piping Integrity Check,
EL 226'rea 4 U3 7-Feb-17

$551 508

$551,508

SOVY3TX003
VYS HYDRO PKG D TURB PIPING ABOVE
117'O161'3 17-Mar-17 $551 508

C1503PN110

Containment - Install Piping & Equipment
Insulation (as required), EL 135'3 to 162'1 All
Areas U3 8-Feb-17 $551,508

C1503TEOOO

Containment - Perform Construction Testing
(Hot 8 Cold Checks) of Electriical
Com onents, EL 135'3 U3 2-Mar-17 $551,508
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Stone & Webster Firm Price
Milestone Payment Schedule

Activit ID Activit Name Unit Start Pa ment Due

C2773PL100
STMTS40000

C2873TX100

T2523TEOOO
STPSS30000

R5203PL090

C2373TE078

C2523ESOOO

C2433TEOOO

Aux Bldg - Complete Make Up Piping, EL
298'9 Room 12703 Areas 7 & 8

MTS TEST MAIN TURBINES

Aux Bldg - Perform Piping Integrity Check, EL
258'rea 7 Annulus

Turbine Bldg - Perform Pre- Turnover
Construction Electrical Check Out, EL 135'-3
Area 2
PSS TEST PUMP MOTORS

Radwaste Bldg - Flush & Hydro all Large Bore
Pi e, B S stem, El All

Aux Bldg - Perform Construction Testing (Hot
& Cold Checks) of Electrical Components, EL
100'reas 7 and 8

Aux Bldg - Begin Activation of AC & DC
Power to Plant E ui ment, EL 135'3
Aux Bldg - Begin Construction Testing (Hot &

Cold Checks) of Electrical Components, EL
117'6

U3 31-Mar-17
U3 15-Mar-17

U3 9-Ma -17
U3 10-Ma -17

U3 6-Mar-17

U3 2-Jun-17

U3 2-Jun-17

U3 2-Jun-17

U3 31-Mar-17

$556 125
$556 125

$556 125

$556 125
$556 125

$556,125

$556 125

$556,125

$556,125

SORX9TP001
RXS VERIFY ROD CONTROL INTERLOCK
AND SIGNAL U3 5-Jul-17 $0

SORX9TP012

SORN3TE000

RXS COMP FILL & VENT RV &

PRESSURIZE PIPE
Aux Bldg - Perform Normal Residual Heat
Removal RNS Electrical S stem Checkout

U3 3-Jul-17

U3 22-Jun-17

$0

$0

T2673EWOOO

C1009TE110

SOL09TP003

Turbine Bldg - Pull & Terminate Cable, EL
135C3 Area 7

Containment - Perform Communication
S stem Pa in Onl Phase I Testin
LOS - VERIFY PERFORMANCE TURBINE
ON TURNING GEAR

U3 20-Jul-17

U3 2-Au -17

U3 7-Au -17 $0

$0

$0

T2TEMP0004

C1543MV001
STTDS20000

Turbine Bldg - Perform Construction Electdical
Checkout (Hot & Cold Checks), EL 100'reas

3 & 7

Containment - Install Reactor Vessel (RV)
Head to Su ort Cold H dro

DS TEST CIRCUIT BREAKERS

U3 29-Au -17

U3 7-Se -17
U3 31-Au -17

$0

$0

$0

STVES25000 S TEST RELIEF VALVES U3 16-Oct-17 $0
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Stone & Webster Firm Price
Milestone Payment Schedule

Activit ID Activit Name Unit Start Pa ment Due

SOCD3TX002
STPGS45000

CDS FLUSH PKG 1 TURBINE BUILDING
BELOW

135'GS

TEST PUMP
U3 10-Oct-17
U3 10-Oct-17

$0

$0

STDRS15000

STRDS15000

SOCD3TXOOO

(DRS) TEST STORM DRAIN SYSTEM
MECH

(RDS) TEST GRAVITY & ROOF DRAINAGE
SYSTEM
CDS - HYDRO PKG B TURB BUILDING
ABOVE
135'3 21-Nov-17

U3 17-Nov-17

U 3 27-Oct-1 7

$0

$0

$0

SOBD3TX021
Align Primary & Secondary Systems for Cold
H ro/Establish Pre-re uisites U3 6-Dec-17 $0

C153TE121A

SOBD9TP002

C122FTOOO

Containment- Install TE121A RCS Cold Leg
1A Narrow Range RTD 1, EL 104'oom
11201
BDS-14.2.8.1.54 DRN SG S AFTER 2NDRY
HYDRO

Containment- Begin Installation of RCS Main
Loo Instrumentation EL 84'6

U3

U3

U3

1-Jan-18

2-Jan-18

1-Jan-18

$0

$0

$0

SOTURBROLL MTS TURBINE ROLL U3 15-Feb-18 $0

SORC9TP200
RCS 14.2.8.1.67 VER OPERATION RCS 240
HRS HF U3 2-Feb-18 $0

C1403PN081

Containment - Install Balance of Piping &

Equipment Insulation aRer Hydro, EL 118'6 to
135'3 U3 2-Jan-18 $0

SOVU9TI004 VUS ISO VALVE ALIGNMENT COMPLETE U3 19-Mar-18 $0

SOVU9TI001
VUS 14.2.8.1.102 ILRT - CONTAINMENT
VESSEL U3 6-Mar-18 $0

SOVU9TI002
VUS 14.2.8.1.93 SIT - CONTAINMENT
VESSEL U3 22-Feb-18 $0

No Milestones available

No Milestones available

No Milestones available

SORX9ZA999

SORX9FT009

SORX9FT005

READY FOR FUEL LOAD - UNIT 3

INITIAL CRITICALITY & LPPT Unit 3
RCS HEATUP & RESOLVE HFT PUNCH
LIST ITEMS

U3

U3 22-Au -18

U3 2-Au -18

$0

$0
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Stone & Webster Firm Price
Milestone Payment Schedule

Activit ID Activit Name Unit Start Pa ment Due

SORX9FT019

SORX9FT015

ESCALATE TO 10% SYNCH ON GRID

POWER ASCENSION TO 5%-SECONDARY
SIDE WORK U3 3-Se -18

U3 11-Se -18 $0

$0

SO RX9FT031
SORX9FT029
SORX9FT025

MAINTENANCE OUTAGE
50% POWER TESTING
POWER ASCENSION TO 30% POWER

U3 11-Oct-18
U3 5-Oct-18
U3 27-Se -18

$0

$0

$0

SORX9FT045
SORX9FT037
SORX9FT035

SORX9FT053

LOSS OF OFFSITE POWER TEST
LOAD SWING TESTING
100% POWER TESTING

100 HOUR PERFORMANCE TEST Unit 3

U3 22-Nov-18
U3 2-Nov-18
U3 29-Oct-18

U3 14-Dec-18

$0

$0

$0

$0

C1009TN072 UNIT 3 Substantial Completion U3 1-Jan-19 $8,250,351
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EXHIBIT F-2
Payment Plan

Exhibit F-2 provides the Target Price Estimated Payments for the Target Price Scope of Work.
These payments will be invoiced in accordance with the provisions of Article 8 — Pa ments,
~ssbsu-P ' dE uutJP 'd' tr
Capitalized terms used herein and not defined herein have the meaning assigned in the
Agreement.

F.2 Tar et Price and Time and Materials Estimated Pa ments

F.2.1 Westinghouse Target Price Estimated Payments

I of 13
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Estimated
Invoice

Date

Se -09

Oct-09

Nov-09

Dec-09

Jan-10

Feb-10

Mar-10

Material
Unit 2

Labor

257,750

257 750

257 750

257,750

257,750

257 750

257 750

Material
Unit 3

Labor
Adjustment for

Material

Hand -Whitman

Hand -Whitman

Hand -Whitman

Hand -Whitman

Hand -Whitman

Hand -Whitman

Hand -Whitman

A r-10

Ma -10

Jun-10

Jul-10

Au -10

Se -10

Oct-1 0

Nov-10

Dec-1 0

Jan-11

Feb-11

Mar-11

A r-11

Ma -11

Jun-11

Jul-11

Au -11

Se -11

Oct-11

21,000

7,000

259 459

259 459

259,459

259 459

257,750

2,757,750

257 750

257,750

12,257,750

257 750

257,750

5,257,750

257,750

257 750

5,257 750

257 750

257 750

10 557,750

257,750

257,750

4 757,750

257,750

257,750

13 725

14,275

108,912

108,912

108 912

108,912

108,912

108 912

108 912

li 08,912

108 912

108 912

108,912

108 912

108 912

108 912

108,912

108 912

108 912

108,912

108 912

Hand -Whitman

Hand -Whitman

Hand -Whitman

Hand -Whitman

Hand -Whitman

Hand -Whitman

Hand -Whitman

Hand -Whitman

Hand -Whitman

Hand -Whitman

Hand -Whitman

Hand -Whitman

Hand -Whitman

Hand -Whitman

Hand Whitman

Hand -Whitman

Hand -Whitman

Hand -Whitman

Hand -Whitman

2of 13

Confidential ORS SCEG 00653923



ELEC
TR

O
N
IC
ALLY

FILED
-2018

D
ecem

ber6
1:42

PM
-SC

PSC
-D

ocket#
2017-370-E

-Page
15

of78
AC

C
EPTED

FO
R
PR

O
C
ESSIN

G
-2018

D
ecem

ber7
10:36

AM
-SC

PSC
-2017-207-E

-Page
15

of78

Execution Version Confidential Trade Secret Information—Subject to Restricted Procedures

Estimated
Invoice

Date Material
Unit 2

Labor Material
Unit 3

Labor
Adjustment for

Material

Nov-11

Dec-11

Jan-12

Feb-12

Mar-12

A r-12

Ma -12

Jun-12

Jul-12

Au -12

Se -12

Oct-12

Nov-12

Dec-12

Jan-13

Feb-13

Mar-13

A r-13

Ma -13

Jun-13

Jul-13

Au -13

Se -13

Oct-13

Nov-13

Dec-13

259,459

259 459

259 459

259,459

259,459

259,459

259,459

259,459

259,459

362,311

495 428

392 137

364 137

398,295

439,446

461,382

420 232

385,145

580,469

510,469

408,795

416,314

431,358

450,526

482,708

491,483

257 750

257 750

257 750

257,750

257,750

257,750

4,457,750

257,750

175,917

175 917

175 917

175 917

4 575 917

175,917

175,917

5,465,567

175 917

175 917

175,917

175,913

56,000

175,899

84,450

56,450

22,125

108,912 Hand -Whitman

108 912 Hand -Whitman

108 912 Hand -Whitman

108,912 Hand -Nlhitman

108,912 Hand -Whitman

108,912 Hand -Whitman

108,912 Hand -Whitman

108,912 Hand -Whitman

108,912 Hand -Whitman

108 912 Hand -Whitman

108 912 Hand -Whitman

108 912 Hand -Whitman

108 912 Hand -Whitman

108,912 Hand -Whitman

108,912 Hand -Whitman

108,912 Hand -Whitman

108 912 Hand -Whitman

108 912 Hand -Whitman

108,912 Hand -Whitman

108,912 Hand -Whitman

108,912 Hand -Whitman

2,608,912 Hand -Nlhitman

5,408,912 Hand -Whitman

108,912 Hand -Whitman

3,608,912 Hand -Whitman

108,912 Hand -Whitman
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Estimated
Invoice

Date

Jan-14

Feb-14

Mar-14

A r-14

Ma -14

Jun-14

Jul-14

Au -14

Se -14

Oct-14

Nov-14

Dec-14

Jan-15

Feb-15

Mar-15

A r-15

Ma -15

Jun-15

Jul-15

Au -15

Se -15

Oct-15

Nov-15

Dec-15

Jan-16

Feb-16

Material
Unit 2

549 050

578,554

605,498

695 171

640 569

657,762

1,018,709

675 318

213 865

175,986

64,833

64 833

41,333

41 333

54 484

156 935

88,634

127,298

129 058

90 399

Labor

3,700,000

Material

22 125

37,383

77,387

91 161

241 767

164,734

67,864

107,525

160,769

ee,181

138,485

145,412

173,421

251 285

271,326

333 850

234,908

258,841

660 939

609 070

192,311

183,943

164,199

123,089

102,126

95 293

Unit 3
Labor

Adjustment for
Material

108 912 Hand -Whitman

108,912 Hand -Whitman

3,608,912 Hand -Whitman

108 912 Hand -Whitman

5 108 912 Hand -Whitman

108,912 Hand -Whitman

8,908,912 Hand -Whitman

108 912 Hand -Nlhitman

108 912 Hand -Whitman

108,912 Hand -Whitman

108,912 Hand -Whitman

108 912 Hand -Whitman

108,912 Hand -Whitman

108 912 Hand -Whitman

5 408 913 Hand -Whitman

44 095 Hand Whitman

44,095 Hand -Whitman

44,095 Hand -Whitman

44 095 Hand -Whitman

5 344 095 Hand -Whitman

44 095 Hand -Whitman

44,095 Hand -Whitman

44 095 Hand -Whitman

44 095 Hand -Whitman

44 095 Hand -Whitman

44 095 Hand -Whitman
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Estimated
Invoice

Date Material
Unit 2

Labor Material
Unit 3

Labor
Adjustment for

Material

Mar-16

A r-16

Ma -16

Jun-16

Jul-16

Au -16

Se -16

Oct-16

Nov-16

Dec-16

Jan-17

Feb-17

Mar-17

A r-17

Ma -17

Jun-17

77,275

179 727

111,426

129,085

130,849

92,190

22 125

22 125

22,125

10,283

10,283

10,283

10,283

10,283

10,281

10,281

44,095 Hand -Whitman

44 095 Hand -Whitman

44 095 Hand -Whitman

44,095 Hand -Whitman

2,772 059 Hand -Whitman

44 095 Hand -Whitman

44,095 Hand -Whitman

44,095 Hand -Whitman

Hand -Whitman

Hand -Whitman

Hand -Whitman

44,095 Hand -Whitman

44,095 Hand -Whitman

4 044 095 Hand -Whitman

44,095 Hand -Whitman

44,095 Hand -Whitman
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F.2.2 Westinghouse Time and Materials Estimated Payments
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Estimated
invoice

Date Unit 2 Unit 3

A r-10 55 556

Ma -10 55,556

Jun-10 55,556

Jul-10

Au -10

55,556

55,556

Se -10

Oct-10

55,556

55 556

Nov-10

Dec-10

Jan-11

55,556

55,556

55,556

Feb-11 55,556

Mar-11

A r-11

55,556

55,556

Ma -11

Jun-11

55,556

55,556

Jul-11

Au -11

55,556

55,556

Se -11

Oct-11

55,556

55,556

Nov-11 55,556

Dec-11

Jan-12

Feb-12

55,556

55,556

55 556

Mar-12 55,556

A r-12 55 556

Ma -12 55 556
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Estimated
Invoice

Date Unit 2 Unit 3

Jun-12

Jul-12

55,556

55 556

Au -12

Se -12

55 556

55,556

Oct-12 916 667

Nov-12 916,667

Dec-12

Jan-13

916 667

916,667

Feb-13 1,277 778 916 667

Mar-13

A r-13

1,277 778

1 277 778

916 667

916 667

Ma -13

Jun-13

Jul-13

1,277,778

1 277 778

1 277 778

916,667

916 667

916 667

Au -13 1 277 778 916 667

Se 13

Oct-1 3

Nov-13

Dec-13

Jan-14

Feb-14

Mar-14

A r-14

Ma -14

Jun-14

Jul-14

1,288,947

1,475,245

1,563 207

1 149 196

1 149 195

2 340 884

2,463,235

2,468,652

2,746,146

2 941 322

2,414,358

916,667

916,667

916 667

916 667

916 667

916 667

916,667

916,667

916,667

916 667

916,667

8 of 13
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Estimated
Invoice

Date Unit 2 Unit 3

Au -14 1 361 789 916 667

Se -14

Oct-14

Nov-14

Dec-14

1 542 976

3 794 440

2,335,620

1,590,251

916 667

Jan-15

Feb-15

Mar-15

A r-15

1,823,320

2,130,203

2 408,980

2 624 216

Ma -15 2 636 118

Jun-15 2 328 266

Jul-15

Au -15

Se 15

1 951 660

1,521,372

1 071 880

Oct-15 426 412

Nov-15

Dec-15

Jan-16

716 306

636,895

960 243

Feb-16

Mar-16

A r-16

Ma -16

Jun-16

734,627

600 455

Jul-16

Au -16

Se -16

33 464

57 902

67 728

9of13

Confidential ORS SCEG 00663930



ELEC
TR

O
N
IC
ALLY

FILED
-2018

D
ecem

ber6
1:42

PM
-SC

PSC
-D

ocket#
2017-370-E

-Page
22

of78
AC

C
EPTED

FO
R
PR

O
C
ESSIN

G
-2018

D
ecem

ber7
10:36

AM
-SC

PSC
-2017-207-E

-Page
22

of78

Execution Version Confidential Trade Secret Information—Subject to Restricted Procedures

Estimated
Invoice

Date Unit 2 Unit 3

Oct-16

Nov-16

Dec-16

Jan-17

102,219

111,489

141 287

318 269

Feb-1 7

Mar-17

680 954

693,042

A r-17

Ma -17

Jun-17

630 923

923 815

994 636

Jul-17 1 499 380

Au -17 1,807 373

Se -17 2,019 483

Oct-17

Nov-17

Dec-17

2,135,410

1,898,310

1,712,828

Jan-18 1 508 818

Feb-18

Mar-18

A r-18

Ma -18

Jun-18

1 279 091

1,185,884

995,979

920 699

694 245

Jul-18

Au -18

Se -18

Oct-18

Nov-18

193,509

100,000

98 760

293 093

163,662

10 of 13
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F.2.3 Stone & Webster Target Price and Time & Materials Estimated Cash Flow

Stone & Webster Estimated Quarterl Cash Flows for Tar et Price and Time & Materials Work
Target Price (Excluding

Craft Labor
Target Price (Craft

Labor Time & Materials
Calendar

uarter
Unit 2 &
Common Unit 3

Unit 2 8
Common Unit 3

Unit28
common Unit 3

1-08

2418

3-08

4-08

Q1-09

2419

3418

1-10

Q2-1 0

3-1 0

2-11

3-11

4-11

$0

$319 TTT

$2 120 842

$5,295 085

$7,825 695

$17 462 T02

$2T 551 763

$35 636 669

$38 276 422

$38 443 789

$38,120,8$6

$39 681 462

$40 355 960

$42,679 449

$47 195 350

$51,934 021

$0

$0

$0

$0

$0

$842,266

$1,821,936

$2,304,281

$4 559 336

$5 538 273

$5,747 994

$6 221 647

$6 T28 098

$8 422,735

$1 6 364 972

$17 055 118

$26,865,011

$28 979 673

$32,362 304

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

$ 15,005

$ 171,550

$234,168

$433 476

$981 129

$853,366

$ 740 785

$808 488

$940 34T

$ 1 574 299

$ 1 473 862

$2,821,524

$3 106 456

$4 110 000

$0

$0

$0

tio

$0

$0

$0

$0

$0

$0

$0

$0

1-12

2-12

3-12

4-12

1-13

2-13

$53 071 689

$52,55T 041

$51,100,399

$51 165 113

$50 106 874

$44 902 359

$3 806 544

$3,806 544

$4,542,212

$ 5 206893

$ 7 878 695

$8 539 193

$31 803 941 $1 404 743

$32,436,758 $1,654,218

$36,626,737 $2,050,036

$37 718 639 $645 293

$36 448 931 $713 109

$34 264 929 $567 810

$4995 698

$4,983,924

$ 6,983,420

$6647 787

$ 7 040 351

$ 1 911 022

$0

$0

$6 277

$5 303
3-13 $3T 724 140 $ 10 746 19T $32 724 751 $71 891 $8 007 955 $6 303
4-13

1-14

2-14

3-14

4-14

1-15

2-1 5

3-1 5

$31 709 859

$23 848 148

$21 299 407

$ 18 841 374

$18,171,768

$14 378 084

$12,874 266

$7 309545

$ 13 217 73T

$ 15 039 136

$20 853 149

$21 125 612

$26,106,678

$27 827 486

$29 193 586

$28 773 538

$26 516 665 $4 tli4 768

$23 476 284 $6 888 962

$21 530 256 $14,774,716

$17 578 866 $15 778 959

$15,899,034 $26,776,445

$12 066 261 $25 137 21T

$8,044 178 $29,$51,814

$913 160 $31 881 255

$7 384 853

$7 801 851

ST,239,916

$5 722 858

$6,186,574

$5183176

$4,665,389

$2 670 788

$339 367

$241 269

$ 1, 123,796

$ 1 174 171

$ 1,972,214

$2 748 689

$3 029,741

$3 881 718
4-1 5

1-16

Q2-16

3-1 6

Q4-16

1-17

2-1 7

$4,471,225

$1,903 273

$0

$0

$0

$28,775,996

$28 115 508

$28 267 547

$25 327 385

$23,832 670

$20 887 019

$20,367,734

$0

$0

$0

$32 157 910

$31,407,702

$27 514 080

$26 529 643

$22,281,821

$9 271 770

$ 10 321 738

$2,156 540

$ 1,208,673

$685 429

$705 154

$617,215

$313 785

$313 785

$4,110 876

$4,213,502

$ 5 691 080

$ 6 896331

$6,129,112

$6 460 887

$ 5,886 717
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Stone & Webster Estimated Quarterl Cash Flows for Tar et Price and Time & Nlaterials Work

Target Price (Excluding
Craft Labor

Target Price (Craft
Labor Time & IMateriats

Calendar
Quarter

Q3-1 7

4-17

1-18

2-1 8

3.18

4-18

1-19

2-19

Unit 2 &
Common

$0

$0

$0

$0

$0

$0

Unit 3

$25 014 346

$ 14,736,629

$ 10 443 964

$8,107,186

$3,806,544

$1,903,273

$0

$0

Unit2&
common

$0

$0

$0

$0

$0

$0

$0

$0

Unit 3

$ 14 022 003

$6,566,074

$503,938

$0

$0

$0

$0

$0

Unit2&
Common

$353 008

$ 165,324

$ 11 505

$0

$0

$0

$0

$0

Unit 3

$ 5 718 611

$4,638,309

$3,604 658

$2,749,907

$2,291,589

$ 1 374,952

Notes:
1. Cash flow forecast is preliminary is subject to adjustment as the project progresses.
2. Cash flow forecast includes estimated contingency and profit.

13 of 13
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EXHIBIT G
Time And Material And Target Price Rates And Charges

For any portions of the Contract Price to be paid to Westinghouse and Stone and Webster on a Time and
Materials Basis and Target Price Basis, the charges set forth in Section G. 1 and G.2 respectively will
apply

G.l WESTINGHOUSE TIME AND MATERIALS AND TARGET PRICE RATES AND
CHARGES

For any portion of the Contract Price to be paid to Westinghouse on a Time and Materials Basis,
the charges set forth in this Section G. 1 will apply.

The Westinghouse hourly rates for Time and Materials Work are provided in G.l. 1 and G.1.2
below. These established labor rates and the daily per diem rate have a Base Date ofNovember
2007 and will be subject to adjustment per Exhibit J.

G.l. 1 Westinghouse Time and Materials and Target Price Rates and Charges for Base Scope of Work as
of the Effective Date

The following rates in Table G-1 will be used for the conditions described below. In all other
cases the rates in Table G-2 and Section G.1.2 will be used.

a. For Westinghouse Target Price Work within the Base Scope of Work as of the Effective Date
will be provided at the rates provided in Table G-1 (subject to the limitations of Exhibit H for
Target Price).

b. The licensing and other Time and Material Basis support Work will be provided at the rates
provided in Table G-1 until the $2,242,000 allowance as estimated in Exhibit H Attachment 2
is expended after which Table G-2 and Section G.1.2 will apply

c. Import duties will be billed at actual costs.

d. Startup support Work will be billed at the rates provided in Table G-l.

Table G-I
Start Up Support, Licensing and Base Scope Time and Materials Support

These rates are inclusive of SGA, profit, payroll taxes, insurance, and benefits.

Page 1 of 5
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G.1.2 Time and Materials Work and Target Price Rates and Charges for Changes in Scope

Westinghouse Time and Materials and Target Price Rates and Charges for Time and Materials
Work or Target Price Work beyond the Base Scope of Work or increases to the Base Scope of
Work associated with the Agreement but not covered by G.l. I, will be subject to a Change Order
and at the rates and charges provided in this section G.1.2 and Table G-2.

Table G-2
Other Time and Materials Support

Personnel Category Billing Rate/hr

NSSS/I&C En ineerin Services

SeniorMana er CbiefEn ineer Consultin En ineer
Fellow En ineer, Mana er, Pro ram Mana er
Consultin Technolo ist Pro'ectMana er
Princi alEn ineer Senior En ineer Pro'ectEn ineer
En ineer
Technician/Draftsman
Administrative Assistant

Rate u on re uest
$200
$ 180

$ 167
$ 143

$ 110

$66

Mechanical E ui ment Parts En ineerin Service

Senior Mana er, Consultin En ineer
Fellow En ineer Mana er
Consultin Technolo ist
Princi alEn ineer Senior En ineer
En ineer
Technician/Draftsman
Administrative Assistant

Rate u on re uest
$250
$220
$200
$ 165

$ 150

$66

Nuclear Field Services

Field Service Advisor non-su erviso role
These rates are inclusive of SGA, profit, payroll taxes, insurance, and benefits.

a. The rates will be applied as follows:

$200

a. I The billing rate applies to all hours worked, including work at the Site, unless otherwise
authorized by Owner.

a.2. In the event Westinghouse utilizes outside personnel under Westinghouse supervision to
perform services that would normally be performed by Westinghouse personnel,
Westinghouse will invoice Owner for such outside personnel at the above rates unless
specifically indicated otherwise in a Change Order in accordance with Article 9. In the event
Westinghouse utilizes Subcontractor personnel to perform services that would normally be
performed by Westinghouse personnel, Westinghouse will invoice Owner for such
Subcontractor services at Subcontractor invoice plus fifteen percent (15%) provided that the
amount charged for the Subcontractor services inclusive of the fifteen percent (15% ) shall
not exceed the amounts that would be charged using the rates provided in the Table G-2
above.

Page 2 of 5
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a.3. Travel time will include all time spent naveling between the individual's home location and
the assigned work location. However, the maximum billing for travel time, at the applicable
rate, will be eight (g) hours per individual for any one calendar day. Commuting between an
individual's temporary field lodging and tbe assigned work location is not considered travel
time and will not be charged except in special cases where the required commuting time
becomes excessive. Such special cases will be identified in a Change Order in accordance
with Article 9.

b, EXPENSES

Travel and living expenses, including any expenses incurred during the period spent at the
assigned work location such as lodging, meals and incidental expenses, will be billed at a
per diem rate of $ 117 per day. Round trip air fare and ground transportation, including use
of personal car, will be invoiced at cost.

If Owner requires that Westinghouse bill living expenses at actual cost versus the identified
per diem, and requires copies of detailed supporting receipts for travel and living expenses,
a fifieen percent (15%) administrative fee will be charged on all expenses billed, including
air fares and ground transportation. Alternatively, Owner may audit these costs per Section
25.4 without incurring the 15% administrative fee on the expenses audited.

The fifteen percent (15%) administrative fee will not apply if Owner accepts a summary of
expenses in lieu of copies of receipts.

c. OTHER CHARGES

Non-Westin house E ui ment/Material and Other Services/Char es

Material, including non-Westinghouse service equipment, leased or purchased by
Westinghouse for Owner in the performance of Work rendered hereunder will be invoiced
at the Westinghouse cost times 1.15 or at a firm price per unit of measure, as stated in the
Change Order.

If Westinghouse subcontracts for services which are not normally provided by
Westinghouse, Owner will be invoiced at the Westinghouse cost times 1.15.

Labor and other charges shall be chargeable in accordance with Exhibit K and
reimbursable. Notwithstanding any other provision to the contrary, certain required items
in the Agreement, including but not limited to insurance, bonds and other security
instruments shall be reimbursable on a Time and Material Basis.

Cost of insurances, bonds or other security instruments shall be billed on a pass-through
basis (i.e. at actual cost).

HOLIDAY PREMIUM

Services provided over the Christmas holiday will be invoiced at the applicable hourly
labor rate times a special premium multiplier of 2.0. This multiplier will be applied to all
hours worked, available for work at the site, on standby otf-site, not on standby off-site but
required to remain in the general vicinity of the site, traveled, or any combination thereof
on the day before these holidays, the day of and the day afier. A minimum billing of eight
(8) hours per day per individual will be charged.

Page 3 of 5
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e. TERMS OF PAYMENT

Terms of payment shall be as set forth in Article 8 of this Agreement.

f. STAFF AUGMENTATION SERVICES, CREW RATES OR PERSONNEL ON LONG
TERM ASSIGNMENT

The above hourly rates do not apply to the supply of personnel to perform staff
augmentation services on medium (greater than 6 month) or long-term (greater than I year)
assignments. Staff augmentation personnel, including casual employees and
subcontractors, will be supplied at the price or rates identified in the Change Order for
these services.

Services for a defined task or work scope may be offered as a "Crew Rate". A Crew Rate
may include a charge for mobilization and demobilization, a daily rate for a number of
personnel, and cost for special tooling as appropriate. Crew Rates will be supplied at the
price or rates identified in the Change Order for these services.

Expenses for relocation of personnel for long term assignments shall be in accordance with
the applicable Westinghouse Policy as subsequently submitted to and approved by Owner,
such approval not to be unreasonably withheld. A copy of tbe Westinghouse Policy will
be provided to Owner and incorporated into the Project Execution Plan.

PERSONNEL DEFINITIONS

"NSSS/I&C Engineering Services" consist of those services requiring the resources,
capabilities and technological application associated with the design of the Nuclear Steam
Supply System including the reactor and safety related design systems. These services
include the design, analysis, procurement management and licensing activities necessary in
the design, manufacture, installation, construction, maintenance and operation of the
Nuclear Steam Supply System. Instrumentation and Control (I&C) Engineering Services
include the design, analysis, configuration, testing, and installation of nuclear power plant
information, control, and protection systems.

"Mechanical Equipment Parts Engineering Services" include the activities to develop and
maintain system/component information, manage replacement component obsolescence
issues, and conduct equipment qualification/re-qualification, including seismic,
environmental and electromagnetic capability testing. Shop services include
Westinghouse low voltage breaker model DB, DS, and medium voltage model DHP
refurbishment and new replacement breakers.

"Nuclear Field Services" consist of those field services requiring a basic knowledge of
nuclear plant hardware and systems processes along with knowledge and application of
field service techniques, principles and practices. Field services include services generally
performed at the Site, and those related headquarters activities provided before, during and
after the performance of the applicable field services. These services are typically involved
with the maintenance, inspection, repair, modification and/or installation of plant systems
and components, including I&C components.

Page 4 of 5
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G2 STONE & WEBSTER TIME AND MATERIALS AND TARGET PRICE RATES AND
CHARGES

Stone & Webster Time and Materials and Target Price Work shall be compensated and billed as follows:

ID
Ll

L2

Home Office Professional Labor (Note I)

Site/ Client Office Assigned Professional labor""
ote I

Expense cost includes craII labor, office expenses,
travel & living expenses, subcontracted services,
procured equipment & materials, insurance, and
other expenses and charges incurred as identified as
Direct/Billable Charges in Exhibit K, Table K-l.

utes 3 and 4
G&A
Profit
Total Billin

BILLING BASIS Note 2
Ll = (Actual Cash Salaries) x
2.20 + RCC"
L2 = (Actual Cash Salaries) x
1.7

E = (Expense cost)

G=0.0309 x Ll+L2+E
P Ll+L2+E+G x 12.36%a*"
T=LI+L2+E+G+P

* RCC is an allowance of $6.00/person-hour to cover office reproduction, communications and computer
("RCC") costs. Special or large reproduction requests shall be reimbursed pursuant to Exhibit K, Table
K-l, item 8 with Owner approval.
** L2 applies to personnel whose assignment location has been changed to the field in accordance with
Stone & Webster policies where office and communications expenses are already included in Contractor
billings or furnished by Owner
**'irst mover discount of 7.798% is applied to the Profit in the Billing for the Target Price and Time
and Material portion of the Base Scope of Work resulting in a net Profit multiplier of 4.562%. Additional
work will be priced as detailed in the above Table without the first mover discount.

Notes:
(I) Professional, office and field assigned labor shall include item I and 2 of the Exhibit K, Table K-l,

excluding craft labor. Charges shall be for the time such labor is assigned to the Work, and apply to
all non-crafi labor, including but not limited to Stone & Webster's and its construction and
engineering Affiliates'rofessional, non-professional, administrative, non-manual, contract, home
office and field assigned labor.

(2) Labor multipliers of 2.20 and 1.7 respectively shall remain fixed for the duration of the project except
that a Change Order may be submitted when changes are due to government actions or Changes in
Law in accordance with Article 9.

(3) Travel, personnel Site assignments and relocations shall be in accordance with the applicable Stone &
Webster Policy as subsequently submitted to and approved by Owner, such approval not to be
unreasonably withheld. A copy of the Stone & Webster Policy will be provided to Owner and
incorporated into the Project Execution Plan. The 2007 Per diem rate for Professional Labor assigned
to the site is $3,595/ month.

(4) Notwithstanding any other provision to the contraty, insurance (except CCIP insurance coverages
during Phase II), bonds or other security instruments shall be billed on a Time and Material Basis on
a pass-through basis (i.e. with no G&A and Profit mark-ups).
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EXHIBIT H
Pricing

Capitalized terms used herein and not otherwise defined herein have the meanings
assigned to such terms in the Agreement to which this Exhibit H is appended.

H.1 Introduction

The Contract Price and its component parts are provided in Attachment 1 of this Exhibit.
The Contract Price is based upon DCD Revision 16 as submitted to the NRC and all
Design Change Packages (DCPs) approved as of Effective Date. The Contract Price shall
be subject to price adjustment for escalation and other cost conditions per Exhibit J and
Changes per Article 9 of the Agreement.

This Exhibit also describes the process and methodology by which the Contract Price will
be refined and modified during the term of the Agreement.

H.2 Elements of the Contract Price

There are four (4) categories of the Contract Price that may be used in conjunction with
this Agreement: 1) Fixed Price (not subject to adjustment), 2) Firm Price (subject to
adjustment), 3) Target Price with further categories to designate items that can be offered
as Fixed or Firm Price scope in the future, and 4) Time and Materials (nT&Mn) Estimated
Price. The sum of these prices makes up 100'/o of the Contract Price for the Scope of
Work described in this Agreement.

H.2.1 Fixed Price and Firm Price

The Fixed Price and Firm Price applies to the portions of the Contractor's Scope of Work
that are well defined in a number of areas, including; Equipment, work with detailed
scope descriptions and clear division of responsibilities, interfaces with other work,
scheduling, manufacturing, procurement, etc.

The Fixed Price applies to the portion of the Contractor's Scope of Work that is not
subject to price adjustment for adjustment in accordance with Exhibit J.

The Firm Price applies to the portion of the Contractor's Scope of Work that is subject to
price adjustment for adjustment as defined in Exhibit J.

As the Work is better defined, portions of the Scope of Work initially proposed in the
Contract Price as Target Price, will be offered to the Owner as Firm Price or Fixed Price,
with the goal of offering sixty-seven and seven-tenths percent (67.7'/o) of the total
Contract Price as Fixed Price or Firm Priced. The following table shows more details.
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Table H.2.1

WORK SCOPES

Current Fixed Price or Firm Price Offering:

Standard Plant Equipment, Engineering, HQ Services, Contractor
Management, Commodities and Transportation

uture Offers of Changes from Target to Firm Price or Fixed
rice:

Startup & Commissioning technical support

Portion of Field Non Manual

Temporary Construction Facilities — Material & Construction

Module Fabrication and delivery

OTAL

Firm Price or
Firm Price % of

Total Price

57.2%

10.5%

67.7%

The Fixed Price and Firm Price for the Work are provided in Attachment 1. During the
performance of the Work, the Contractor will identify in detail those portions of the
Target Price work that it intends to offer for conversion to Fixed Price or Firm price, the
estimated Target Price for that Work and the schedule for offering conversion to Fixed
Price or Firm Price.

Fixed Price and Firm Price are billed in a series of progress payments and Milestone
Payments based on project schedule milestones or equipment milestones. Firm Price
payments to the extent not already billed will be subject to adjustment as described in
Exhibit J.

H.2.2 Target Price

The Target Price applies to the portions of Contractor's Scope of Work that are not as
well defined or would require higher levels of risk and contingency to be included if
these portions of the Scope of Work were to be performed on a Fixed Price or Firm Price
basis. Contractor shall employ the Target Price to cover field construction labor, field
office expense, field supervision, field quality assurance and quality control,
subcontracted services, consumables and supplies, premium time, insurance and payroll
taxes that are not designated as Fixed Price or Firm Price or Time & Materials Work. As
the Work is better defined, Contractor will offer the identified portions of the Scope of
Work initially proposed in the Contract Price as Target Price to the Owner as Fixed Price
or Firm Price, with the goal to reduce the Target Price portion of the Contract Price as
indicated in the above table. Following the offer, Owner shall determine whether to
accept the Work as Fixed Price or Firm Price or have the Work remain in the Target Price
poinon.
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The "Established Target Price" for associated portions of the Work to be conducted under
the Target Price approach is provided on a Unit basis in Attachment 1. The Established
Target Price consists of an estimated cost (oEstimated Project Cost"), estimated
contingency amounts (oEstimated Contingency" ), and the Target Price Profit applied as a
percentage multiplier to the sum of the Estimated Project Cost and Estimated
Contingency. Target Price Profit is the Target Price Profit listed in the table in
Attachment 1 to Exhibit H, section I.g. All common work was initially priced under Unit
2. The Established Target Price for Unit 2 and Unit 3 will be adjusted for common work
that is specifically assigned to Unit 3 following the Site specific Project Schedule
adjustment and will be changed in this Exhibit H, Attachment 1 and Exhibit F-2
accordingly prior to November 30, 2008. The determination of the estimated costs
includes direct costs per Exhibit K plus the application of overhead multipliers as
described in Exhibit G, Section G.2 for the Stone & Webster portion of the Work and the
direct costs at the rates described in Exhibit G, and in Section G.l for the Westinghouse
portion of the Work. The "Target Price Profit" is shown in Attachment I as developed
for the Contract Price.

For the Target Price Work, Actual Project Cost (oAPCn) refers to the total actual Costs
and charges, before adding Profit, billed to Owner for the Target Price Work. The total
actual charges will include direct costs per Exhibit K plus the application of overhead
multipliers as described in Exhibit G.

As part of the Target Price approach, a payment structure is applied that provides
incentive to complete the Target Price portion of the Work under the Established Target
Price by having Owner and Contractor share proportionally the amount that the Target
Price actually billed to Owner for the Target Price Work is less than the Established
Target Price and discourages exceeding the Established Target Price by reducing the
relative profit to Contractor if the Established Target Price is exceeded. For the purpose
of the Incentive and Minimum Profit, the Established Target Price and that amount of the
Target Price actually billed to Owner, and any Incentive to be paid or when Established
Target Price is exceeded will be based on the total combined Unit 2 and 3 Target Price.
This approach, referred to as thc "Incentive", is illustrated in Figure I and is further
described below.

Thc Incentive percentage paid by Owner for the completion of the Target Price Work at a
price less than the Established Target Price is eighty percent (80%) of the difference
between Established Target Price and the amount for the Target Price Work actually
billed to Owner.

Contractor is discouraged from exceeding the Established Target Price by reducing the
relative profit to a "Minimum Profit" or oMPo applied to the Established Target Price.
The Minimum Profit is the minimum profit paid to Contractor in the case where the
amount actually billed to Owner exceeds the Established Target Price. The Minimum
Profit for the Target Price Work is 30% of the Base Target Price Profit. The formulas for
implementing the above payment structure are provided in the cases shown below.
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Established Target Price = Estimated Project Cost+ Estimated Contingency+
Target Price Profit

Minimum Profit = Base Target Price Profit x 0.3
The implementation of all the Target Price cases shown below requires that the Estimated
Project Cost, Estimated Contingency, Minimum Profit, and the resultant Established
Target Price be subject to adjustment in accordance with Exhibit I - Price Adjustment
Provisions before determining the applicability of the cases and applying the payment
formulas. In addition, the Established Target Price for Unit 2 will be adjusted for
common Work that has been assigned to Unit 3.

Figure 1

Target price Concept

plciaci stall Casa i Casa 2 Casa 4 Casa 6

MEM a dPn IC ann I pe dc I En~dc I i ~ I ~P& M p a

Cases I 2 and3

The amount for the Target Price Work actually billed to Owner is less than or equal to the
Established Target Price. These cases can be combined in one payment formula. In
these cases, Contractor would be paid the Actual Project Cost plus the agreed Target
Price Profit as the Work progresses.

The Incentive is 80% of the difference between Established Target Price and the amount
for the Target Price Work actually billed to Owner.

As the Work progresses, the amount billed to Owner is calculated as:

Payment = Actual Project Costs multiplied by one plus the Target Price Profit percentage
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Therefore,

Payment = APC x (I+Base Target Price Profit %)

After all the Target Price charges have been invoiced, the final payment will equal the
Incentive payment, which will occur upon Final Completion of both Units.

The Incentive = 80% of the difference between Established Target Price and the amount
for the total Target Price Work billed to Owner.

Incentive Payment = 80% x (Established Target Price — the amount for the total Target
Price Work billed to Owner)

Therefore Incentive Payment = 80% x (Established Target Price — (APC x (I+Base
Target Price Profit %))

The Incentive = $0 if the amount for the Target Price Work billed to Owner & Established
Target Price

Therefore total payments for Target Price Work under these cases would be

Total Target Price Payment = APC x (I + Base Target Price Profit%) + 80% x
(Established Target Price — (APC x (I+ Base Target Price Profit%))

Case 4

The amount for the Target Price Work billed to Owner exceeds the Established Target
Price. In this case, Owner pays 50% of the Actual Project Cost on remaining Work until
the Target Price Work is completed or the amount of Target Price Profit paid to
Contractor is reduced to the Minimum Profit and the conditions of Case 5 are met. The
payment formula for this case is as follows:

l. Owner pays full Base Target Price Profit percentage for Actual Project
Cost up to the point where the amount for the Target Price Work billed to
Owner equals thc Established Target Price.

2. For project Costs incurred after the Target Price Work billed to Owner
exceeds the Established Target Price, Owner pays 50% of the incremental
Costs with no additional profit until all the project billing is complete or
the conditions for Case 5 below are reached.

Payments for the Target Price Work during the period in Case 4 = 50% of the Actual
Project Costs incurred during this period.

The formula for the payments during this period is

Payment = actual period Costs x 50%
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The periodic payments will continue at 50% of the actual period Costs until the Total
Target Price Payments = Estimated Project Cost+ Estimated Contingency+ 1,7 x Base
Target Price Profit.

The total Target Price Payment is represented by the following formula:
Total Target Price Payment = (Established Target Price) + ((additional Actual Project
Cost) x 50%)

Therefore the total Target Price Payment under Case 4 will be:
Total Target Price Payment = Established Target Price + ((APC — (Estimated Project
Cost+ Estimated Contingency) x 50%)

Case 5

Cumulative Target Price Payments are equal to or greater than Estimated Project Cost+
Estimated Contingency + 1.7 x Base Target Price Profit. In this case, Contractor is paid
the Actual Project Cost plus the Minimum Profit (MP)

Periodic payments during this period equal the actual Costs incurred.

Periodic Payment = actual period Cost

The Total Contract Target Price Payment = Actual Project Cost+ Minimum Profit

Total Contract Target Price Payment = APC + MP

Therefore, incorporating the Minimum Profit percentage, the final formula becomes:

Total Contract Target Price Payment = APC + ((Estimated Project Costs + Estimated
Contingency) x (Base Target Price Profit% x 0.3)

H.2.3 Time and Material Price

The portion of the Contract Price for Time and Materials Work covers the portions of
Contractor's Scope of Work which are not well defined for any number of reasons. The
Time and Materials Estimate (the maximum amount billable for Time and Materials
Work allowed without a Change Order under this Agreement) for the Contract Price is
provided in Attachment 1 and shall not be exceeded without Owner approval. Contractor
is not obligated to perform additional work unless funding is approved by the Owner.
(Examples of such work are: licensing support, startup support and training.)

If a Time and Materials item becomes sufficiently well defined after the Full Notice to
Proceed, then this item may be re-priced as part of the Fixed Price, Finn Price or Target
Price portion of the Work, subject to mutual agreement between Owner and Contractor
and in accordance with Article 9 (Changes in the Work). Any Time and Materials Work
shall be authorized to proceed by Owner prior to performance of Work.
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The Time and Material rates are as specified in Exhibit G — Time and Material Rates and
Charges and will be subject to adjustment in accordance with Exhibit I — Price
Adjustment Provisions.

H.2.4 Contingency

The Contingency for Target Price Work is included in the Attachment 1 pricing.

H.2.5 Sales, General & Administrative Costs (SGA) and General & Administrative
Costs (G&A)

For the purpose of this Exhibit, the abbreviation SGA may be assumed to be
Westinghouse SGA or Stone & Webster G&A. The SGA rates were determined and
calculated to cover the generic infrastructure type costs (costs not directly charged to the
contract including indirect costs described in Exhibit K) based on four (4) AP1000
projects, representing eight (8) AP1000 Nuclear Power Plants (i.e., 8 Units) for the First
Wave Customers being executed concurrently. Any change in the number ofprojects or
units shall not be cause fora change in SGA rates. Westinghouse accounts for SGA by
including an explicit SGA cost line item established as a fixed percentage of cost. Stone
& Webster accounts for SGA by using cost multipliers. Details of what categories of
items are covered by Westinghouse's SGA and Stone & Webster's multiplier are
provided in Exhibit K.

H.2.6 Recovery of Costs Not Covered by Other Sources

Westinghouse and Stone & Webster are incurring costs associated with the generic and
plant specific design that are not being covered by outside sources. These costs fall into
four (4) categories: (a) Standard Plant design finalization costs not covered by other
sources such as DOE/NuStart, (b) Standard Plant first time costs (e.g., vendor
manufacturing procedures/ drawings, instrumentation and controls system design costs,
installation procedures, etc.), (c) pre-contract expenditures and (d) Site-specific design
costs. The process for accounting for each of these costs is provided below.

a. Standard Plant design finalization costs — see below.
b. Standard Plant first time commercialization costs — see below.
c. Pre-contract expenditures — see below.
d. Site specific design costs — There are Site specific design costs and pre-contract

expenditures that will be incurred where the design may be applicable in whole or
in part to other AP1000 Nuclear Power Plants. These costs will be handled as
follows: the common costs will be billed as incurred and shared equally among
any AP1000 Nuclear Power Plants with a common design that have an executed,
AP1000 engineering, procurement and construction contract ("EPC") with
Contractor before December 31, 2009. The share of costs assigned to each
AP1000 Nuclear Power Plant will be adjusted as new contracts are executed up
until this date. Credits will be applied against payments due from Owner after the
full amount of such costs has been determined.
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The Parties have agreed that the costs described in a., b. and c. above will be paid for by
Owner and rebated by Contractor in accordance with the following procedures:
The Contractor design finalization, first time commercialization costs, and pre-contract
expenditures are $300,000,000, of which the amount to be paid by Owner is $75,000,000
on a Fixed Price basis. As part of the Contract Price, Owner will pay this $75,000,000 in
sixteen (16) quarterly equal payments starting on July 1, 2008 on a Fixed Price basis as
provided in the payment schedule table provided in Exhibit F-1. This amount will be
invoiced without adjustment or additional markup. Contractor anticipates entering into
EPC contracts with other customers for the AP1000 Nuclear Power Plant. No rebates
shall be paid to Owner with respect to the first three (3) such contracts (in addition to the
Agreement with Owner) entered into by Contractor. For each of the next four (4) EPC
contracts for the AP1000 Nuclear Power Plant that is entered by Contractor (referred to
herein as "Contracts 5 through 8e), Contractor will rebate to Owner an amount equal to
3.125% of $ 300,000,000, without adjustment or additional markup. In each case, the
rebate will be paid eighteen (18) months after execution and work valued at over
$300,000,000 is authorized for each of the Contracts 5 through 8, unless any such
contract is terminated prior to such time. For the purpose of this provision, any contract
in excess of two domestic AP1000 units will be deemed to be two contracts. This
provision applies to domestic (U.S.) contracts only.

Contractor shall notify Owner following the execution of each of Contracts 5 through 8,
and shall also notify Owner when authorizations above $300,000,000 are authorized and
if any such contract is terminated during the eighteen (18) month period following
execution of such contract.

H.2.7 Profit

Profit for the Fixed Price and Firm Price has been integrated into the prices. Profit for
Target Price and T&M Work is defined in Attachment 1 and Exhibit G.

H.2.8 Calculation of the Pricing

The various pricing categories are made up of the components listed in the table below:

Fixed/Firm Prices consist of:

Estimated Project Costs

SGA costs

Contingency

Profit

Tar et Prices consist of:

Estimated Project Costs per
Section H.2.2

SGA costs

Contingency

Profit

T&M Pricin consists of:

Estimated Direct Labor Costs or
Labor costs at published rates

Estimated manhours, travel costs,
and material and services costs

SGA ifnot included in published
rates

Profit if not included in published
rates
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H.3 Transfer of Tar et Price Work to Fixed Price or Firm Price

As portions of the Target Price Work become better defined, it may be possible to
transfer portions of the Scope of Work from Target Price to Fixed Price or Firm Price.
Examples of Scopes of Work that are currently in the Target Price that may be able to be
transferred to Fixed Price or Firm Price are provided in Table H.2.1 above.

Since these portions of the Scope of Work will not become better defined at the same
time it is anticipated that work transferred from Target Price to Fixed Price or Firm Price
will occur on a staggered basis.

Process for Transfer

1. Scope of Work to be transferred agreed by Owner and Contractor
2. Target Price for Scope of Work identified
3. Fixed Price or Firm Price proposed for Work identified
4. Transfer of Work approved by Contractor and Owner
5, EPC contract modified to reflect transfer

a. Fixed Price or Firm Price adjusted
b. Fixed Price or Firm Price Milestone Payment Schedule and adjustment

schedules (for Firm Price) modified as necessary to reflect Work
transferred

c. Target Price adjusted to reflect removal of Estimated Project Costs,
Estimated Contingencies and Profit for the transferred Work

H.4 Guidelines for Contractor's Su ort of Owner's FERC and SC PSC Cost
Re nrtin Re uirements

Contractor will provide Owner with documentation to support Owner's compliance with
Federal Energy Regulatory Commission and the South Carolina Public Service
Commission cost reporting requirements. The detailed process to provide this
documentation will be included in the Project Execution Plan using the following
guidelines:

1. Contractor's price will be broken down to the commodity (pump, valve, motor,
pipe, tank, etc.) level by Unit, building, yard area or system.

2. Contractor's price for the commodity will merge labor, material, equipment,
overheads, contingency and profit.

3. Owner and Contractor will work together to assign all commodities to a Unit or
identify the commodity as being shared.

4. Owner will provide a detailed listing showing how all shared commodities will be
reported.

5. Owner and Contractor will agree on the methodology to assign costs not directly
associated with the commodity (example engineering, project management,
transportation, etc.).
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6. Owner and Conn actor will work together to develop a numbering scheme to
allow Owner to properly report costs.

7. Target Price and Time and Materials Work will be tracked and reported based on
actual expenditures during project execution. Contractor will provide Owner with
data on a periodic basis but no less frequently than quarterly.

8, Firm Price Work and Fixed Price Work will be assigned at the commodity level
based on an Owner and Contractor mutually agreed methodology. The Firm Price
Work and Fixed Price Work will be updated on a periodic basis but no less
frequently than quarterly for the effects of adjustment.

9. Contractor will provide data to support the above cost reporting requirements in
reports separate from the invoicing process.
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Attachment 1 to Exhibit H
Contract Price

1. Contract Price. The Contract Price is set forth below. The Base Date which will be
used for price adjustment in accordance with Exhibit J — Price Adjustment Provisions
is November 30, 2007,

The breakdown ofpricing by unit is based on allocadon of costs between Units and
does not represent the stand-alone pricing for a Unit. In all cases Unit 2 includes Unit
2 and common Work.

The "Base Scope of Work" shall include the Time and Materials Work and Target
Price Work amounts included in Exhibit H, Attachment I, Tables I.e and I.f as
adjusted per Exhibit J. These amounts are for the Scope of Work estimated at
Agreement execution. All additional scope will be subject to a Change Order.

The Contract Price is $6 366 900 000

The Westinghouse Phase IA work has a value of $ 1.1 million that was paid under
separate agreement. This amount is included in the above Contract Price but is not
included in any of the below tables or in Exhibit F-I — Milestone Payment Schedule
or in Exhibit F-2 — Payment Plan.

1.a. Fixed Price

a Includes investment recovery of $52.5 million
a "Includes investment recovery of $22.5million and Phase 1 work paid under separate
agreement of $9 million.

I.b. Firm Price subject to 5.2% adjustment

I.c. Firm Price subject to 6.5% adjustment
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I.d. Firm Price subject to Handy-Whitman adjustment

I.e. Estimated Time and Materials Charges and Allowances

* Includes an allowance of $20,000,000 for performance bonds and insurance.

I.f. The Established Target Price is $2,269,818,987.

Unit 2 Unit 3 Con Profit Total

Westinghouse
on

Westinghouse
'on

$82,163,222 $4,000,000 $6,677,650 $92,840,872

$53,690,222 $ 1,819,000 4,301,965 $59,811,187

Stone &Webster
$ 1 286 076 031'on

Stone &Webster
'on

$ 109,273,185 63,652,846 $ 1,459,002,062

$714,716,065 $60,726,815 $35,374,045 $810,816,925
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I.g For the purpose of evaluating the Target Price Cases described above, the Target

Price Profit is equal to:
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Attachment 2 to Exhibit H
Time and Materials Work and Allowances

The following tables provide a breakdown of the Westinghouse Time and Materials
Work and Allowances shown in Exhibit H — Attachment I section I.e above along with
the associated estimate or allowance.

Time and Materials Work Allowances

This item does not include Westinghouse SGA or Profit and is billed at cost.

Owner Allowances

The Stone & Webster Amount is included in Attachment I, Table l.e Estimated Time &
Materials Charges and Allowances.

The Westinghouse Amount is included in Attachment I, Table l.a Fixed Price.

eProfit and G&A to be applied in accordance with Exhibit G.2
** No Profit or G&A to be applied to Perfonnance Bond and insurances other
than CCIP insurances

The above allowances are not Contractor estimates for the equipment or service. If the
Owner purchases Extended Warranties or Mandatory Spares in the future the above
allowances will be credited against the respective prices. Any unused amounts that have
been paid by the Owner will be returned to the Owner upon execution of the change order
that implements the Extended Warranties or Mandatory Spares.
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EXHIBIT I-l
Toshiba Parent Guaranty

[Form of Parent Company Payment Guaranty]

GUARANTY OF TOSHIBA

This Guaranty is made by TOSHIBA CORPORATION ("Guarantor"), a corporation
duly organized and existing under the laws of Japan and the indirect parent of Westinghouse
Electric Company LLC ("Westinghouse"), in favor of South Carolina Electric & Gas Company,
for itself and as agent for the South Carolina Public Service Authority (collectively, the
"Counterparty").

WHEREAS, Westinghouse and Stone & Webster, Inc. ("Stone & Webster", and
collectively with Westinghouse, the "Contractor") and the Counterparty are parties to the
Engineering, Procurement and Construction Agreement between the Contractor and the
c dedy,ddd gaia "Ag i'l; d

WHEREAS, Guarantor, as indirect parent of Westinghouse, shall receive substantial and
direct benefits from the transaction contemplated by the Agreement and has agreed to enter into
this Guaranty to provide assurance for Westinghouse's payment obligations in connection with
the Agreement and to induce the Counterparty to enter into the Agreement; and

WHEREAS, the execution and delivery of this Guaranty is a condition to the
Counterparty's performance of its obligations under the terms of the Agreement;

NOW, THEREFORE, in consideration of the premises and other good and valuable
consideration, the adequacy, receipt and sufficiency of which are hereby acknowledged,
Guarantor hereby agrees as follows:

1. Guarantor hereby unconditionally, irrevocably and absolutely guarantees to the
Counterparty and its respective successors and permitted assigns, the prompt and complete
payment, when due and owing, of the payment obligations of Westinghouse under the terms of
the Agreement (the "Guaranteed Obligations"). If Westinghouse fails to pay the Guaranteed
Obligations, then Guarantor shall promptly pay for such obligation following written notice from
the Counterparty and subject to the terms and conditions provided for herein. EXCEPT TO THE
EXTENT THE PAYMENT OF LIQUIDATED DAMAGES COULD OTHERWISE BE
DEEMED TO BE SUCH DAMAGES, IN NO EVENT SHALL GUARANTOR BE LIABLE,
WHETHER BASED ON CONTRACT (INCLUDING BREACH, WARRANTY, INDEMNITY,
ETC.), TORT (INCLUDING FAULT, NEGLIGENCE AND STRICT LIABILITY), OR
OTHERWISE FOR ANY CONSEQUENTIAL, INDIRECT, SPECIAL, PENAL, OR
INCIDENTAL LOSS, DAMAGE OR INJURY.

2. Subject to the Contractor's liability limitation in the Agreement and the
Guarantor's liability limitation in Section 1 of this Guaranty, Guarantor agrees to pay on demand
any and all out-of-pocket costs including reasonable legal fees and expenses, and other expenses
incurred by the Counterparty in enforcing the Guaranteed Obligations under this Guaranty.
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3. Upon payment of any of the Guaranteed Obligations, Guarantor shall be
subrogated to the rights of the Counterparty against Westinghouse with respect to such
Guaranteed Obligations and the Counterparty agrees to take, at Guarantor's expense, such steps
as Guarantor may reasonably request to implement such subrogation; provided, that Guarantor
shall not be entitled to enforce or to receive any payments arising out of, or based upon, such
right of subrogation until all Guaranteed Obligations then due and owing shall have been paid in
full.

4. The Guaranteed Obligations of Guarantor hereunder are several from
Westinghouse or any other person, and are primary obligations concerning which Guarantor is
the principal obligor. There are no conditions precedent to the enforcement of this Guaranty,
except as expressly contained herein. Subject to paragraph 7 below, it shall not be necessary for
the Counterparty, in order to enforce performance by Guarantor under this Guaranty, to show
any proof of Westinghouse's default, to exhaust its remedies against Westinghouse, any other
guarantor, or any other person liable for the performance of Westinghouse's obligations under
the Agreement.

5, This Guaranty shall remain in full force and effect or shall be reinstated (as the
case may be), if at any time any payment guaranteed hereunder, in whole or in part, is annulled,
set aside, invalidated, declared to be fraudulent or preferential, rescinded or must otherwise be
returned by the Counterparty upon the bankruptcy, insolvency, dissolution, reorganization or
liquidation of Westinghouse, or upon or as a result of the appointment of a receiver or
conservator of, or trustee for Westinghouse or otherwise, all as though such payment had not
been made.

6. The Counterparty may at any time and from time to time without notice to or
consent of Guarantor and without impairing or releasing the Guaranteed Obligations of
Guarantor hereunder:

(a) agree with Westinghouse to make any change in the terms of any
obligation or liability of Westinghouse to the Counterparty under the Agreement;

(b) take or fail to take any action of any kind in respect of any security for any
obligadon or liability of Westinghouse to Counterparty;

(c) exercise or refrain from exercising any rights against Westinghouse or
others; or

(d) subordinate any obligation or liability of Westinghouse to Counterparty
including any security therefore.

Any additional suretyship defenses are hereby waived by Guarantor. This Guaranty constitutes a
Guaranty ofpayment and not merely of collection.

7. Notwithstanding any other provisions of this Guaranty and without limiting
Guarantor's other defenses and rights hereunder: (a) Guarantor reserves to itself all rights and
defenses to which Westinghouse is or may be entitled to arising under the Agreement (including,
without limitation, any right to cure under Section 22.2 of the Agreement), except for defenses
arising out of the bankruptcy, insolvency, dissolution or liquidation of Westinghouse, and (b) the
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liability of Guarantor under this Guaranty shall be subject to the limitations applicable to the
underlying obligations of Wesdnghouse under the Agreement.

8. Guarantor hereby waives diligence; presentment; protest; notice of protest,
acceleration, and dishonor; filing of claims with a court in the event of insolvency or bankruptcy
of Westinghouse; all demands whatsoever, except as noted in the first paragraph hereof; and any
right to require a proceeding first against Westinghouse or any other guarantor or surety for
either of them.

9. Guarantor hereby certifies and warrants that this Guaranty constitutes the valid
obligation of Guarantor and complies with all applicable laws.

10. This Guaranty becomes effective on the later of the date hereof or the date of the
effectiveness of the Agreement. This Guaranty terminates on the date of "Substantial
Completion", as such term is defined in the Agreement.

South Carolina Electric & Gas Company
Attn: President
Mail Code 190
Columbia, SC 29218
Telephone No.: 803-217-8097
Facsimile No.: 803-217-9336

11. Any notice, request, instruction, correspondence or other document to be given
hereunder by any party to another (herein collectively called "Notice" ) shall be in writing and
delivered personally or mailed by certified mail, postage prepaid and return receipt requested, or
by telecopier, as follows:

To Counterparty:

South Carolina Public Service Authority
Attn: Chief Operating Officer (M602)
One Riverwood Drive
P.O. Box 2946101
Moncks Corner, South Carolina 29461-6101
Telephone No.: 843-761-4087
Facsimile No.: 843-761-7037

With a copy to: South Carolina Electric & Gas Company
Attn: General Counsel
Mail Code 190
Columbia, SC 29218
Telephone No.: 803-217-8634
Facsimile No.: 803-217-9336

South Carolina Public Service Authority
Attn: General Counsel (M603)
One Riverwood Drive
P.O. Box 2946101
Moncks Corner, South Carolina 29461-6101
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Telephone No.: 843-761-7007
Facsimile No.: 843-761-7037

To Guarantor: Toshiba Corporation
Attn: Vice President, WEC Coordination Division
Power Systems Company
1-1, Shibaura l-chome, Minato-ku
Tokyo 105-8001, Japan
Telephone No: +81-3-3457-3752
Facsimile No: +81-3-

Notice shall be effective on the Business Day it is delivered except that any Noflce that is
not delivered prior to the end of normal business hours shall be effective as of the Business Day
following the day it is delivered. Any party may change any address to which Notice is to be
given to it by giving notice as provided above of such change of address.

12. Counterparty may, upon notice to Guarantor, assign its rights hereunder
without the consent of Guarantor. Guarantor may assign its rights hereunder with the prior
written consent of Counterparty, which consent shall not be unreasonably withheld. Subject to
the foregoing, this Guaranty shall be binding upon and inure to the benefit of the parties hereto
and their respective successors, permitted assigns and legal representatives.

13. Guarantor represents and warrants that:

(a) it is a corporation duly organized, validly existing and in good standing
under the laws of Japan and has the corporate or equivalent power and authority to execute,
deliver and perform the Guaranteed Obligations under this Guaranty;

(b) no authorization, approval, consent or order of, or registration or filing
with, any court or governmental authority having jurisdiction over Guarantor is required on the
part of Guarantor for the execution, delivery and performance of this Guaranty which has not
been obtained or duly submitted, as applicable;

(c) this Guaranty, when executed and delivered, shall constitute a valid and
legally binding agreement of Guarantor, except as the enforceability of this Guaranty may be
limited by the effect of any applicable bankruptcy, insolvency, reorganizadon, moratorium or
similar laws affecting creditor's rights generally and by general principles of equity; and

(d) the execution, delivery and performance by Guarantor of this Guaranty
does not and shall not contravene any law applicable to Guarantor or its organizational
documents and does not and shall not conflict with or result in the breach of or default under any
indenture, mortgage, agreement, instrument, judgment, decree, order or ruling to which
Guarantor is a party or by which any of its properties are bound.

14. The validity, construction, and performance of this Guaranty shall be governed by
and interpreted in accordance with the laws of the State of New York, without giving effect to
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the principles thereof relating to conflicts of laws except Section 5-1401 of the New York
General Obligations Law.

15. Guarantor and the Counterparty agree to the exclusive jurisdiction of the United
States District Court for the Southern District of New York or, if such court does not have
jurisdiction of the matter, the courts of the State of New York located in the City and County of
New York, for any legal proceedings that may be brought by Guarantor or the Counterparty
arising out of or in connection with this Guaranty or for recognition or enforcement of any
judgment. By execution and delivery of this Guaranty, each of Guarantor and the Counterparty
accepts, generally and unconditionally, the jurisdiction of the aforesaid court for legal
proceedings arising out of or in connection with this Guaranty. Each of Guarantor and the
Counterparty hereby waives any right to stay or dismiss any action or proceeding under or in
connection with this Guaranty brought before the foregoing court on the basis of forum non-
conveniens or improper venue.

16. EACH OF GUARANTOR AND THE COUNTERPARTY HEREBY
IRREVOCABLY WAIVES ALL RIGHT TO TRIAL BY JURY IN ANY ACTION,
PROCEEDING OR COUNTERCLAIM (WHETHER BASED ON CONTRACT, TORT OR
OTHERWISE) ARISING OUT OF OR RELATING TO THIS GUARANTY.

17. This Guaranty embodies the entire agreement and understanding between
Guarantor and Counterparty and supersedes all prior and contemporaneous agreements and
understandings relating to the subject matter hereof.

18. The provisions of this Guaranty are intended for the sole benefit of Guarantor and
Counterparty, and Guarantor and Counterparty do not intend to create any third party
beneficiaries or otherwise create privity of contract with any other person.

19, This Guaranty may be executed in two or more counterparts, each of which shall
be deemed an original, but all of which together shall constitute one and the same instrument.
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IN WITNESS WHEREOF, Guarantor has caused this Guaranty to be executed in its
corporate name by its duly authorized representadve.

TOSHIBA CORPORATION

By:

Name:

Title:

Date:

Acknowledged and Agreed by Counterparty as of this day of , 2008, by:

Name:
Title:
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EXHIBIT I-2
Shaw Parent Guaranty

[Form of Parent Company Payment Guarantyj

GUARANTY OF THE SHAW GROUP INC.

This Guaranty is made by The Shaw Group Inc. ("Guarantor"), a corporation duly
organized and existing under the laws of Louisiana and the parent of Stone & Webster, Inc.
("Stone & Webster"), in favor of South Carolina Electric & Gas Company, for itself and as agent
for the South Carolina Public Service Authority (collectively, the "Counterparty").

WHEREAS, Stone & Webster and Westinghouse Electric Company LLC
(*'Westinghouse", and collectively with Stone & Webster, the "Contractor") and the
Counterparty are parties to the Engineering, Procurement and Construction Agreement between
th C t t dth C totty,dtd f~ith "Ag t"i; d

WHEREAS, Guarantor, as parent of Stone & Webster, shall receive substantial and
direct benefits from the transaction contemplated by the Agreement and has agreed to enter into
this Guaranty to provide assurance for Stone & Webster's payment obligations in connection
with the Agreement and to induce the Counterparty to enter into the Agreement; and

WHEREAS, the execution and delivery of this Guaranty is a condition to the
Counterparty's performance of its obligations under the terms of the Agreement;

NOW, THEREFORE, in consideration of the premises and other good and valuable
consideration, the adequacy, receipt and sufficiency of which are hereby acknowledged,
Guarantor hereby agrees as follows:

1. Guarantor hereby unconditionally, irrevocably and absolutely guarantees to the
Counterparty and its respective successors and permitted assigns, the prompt and complete
payment, when due and owing, of the payment obligations of Stone & Webster under the terms
of the Agreement (the "Guaranteed Obligations"); provided, however, that, in no event shall
Guarantor have or assume any liability for losses or damages in connection with the supply,
design, analyses or operation of the reactor vessel (including the vessel head), reactor internals,
reactor coolant pumps, steam generators, pressurizer, squib valves, or main reactor coolant loop
piping, whether based on contract (including breach, warranty, indemnity, etc.), tort (including
fault, negligence, and strict liability), or otherwise. If Stone & Webster fails to pay the
Guaranteed Obligations, then Guarantor shall promptly pay for such obligation following written
notice from the Counterparty and subject to the terms and conditions provided for herein.
EXCEPT TO THE EXTENT THE PAYMENT OF LIQUIDATED DAMAGES COULD
OTHERWISE BE DEEMED TO BE SUCH DAMAGES, IN NO EVENT SHALL
GUARANTOR BE LIABLE, WHETHER BASED ON CONTRACT (INCLUDING BREACH,
WARRANTY, INDEMNITY, ETC.), TORT (INCLUDING FAULT, NEGLIGENCE AND
STRICT LIABILITY), OR OTHERWISE FOR ANY CONSEQUENTIAL, INDIRECT,
SPECIAL, PENAL, OR INCIDENTAL LOSS, DAMAGE OR INJURY.
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2. Subject to the Contractor's liability limitation in the Agreement and the
Guarantor's liability limitation in Section 1 of this Guaranty, Guarantor agrees to pay on demand
any and all out-of-pocket costs including reasonable legal fees and expenses, and other expenses
incurred by the Counterparty in enforcing the Guaranteed Obligations under this Guaranty.

3. Upon payment of any of the Guaranteed Obligations, Guarantor shall be
subrogated to the rights of the Counterparty against Stone & Webster with respect to such
Guaranteed Obligations and the Counterparty agrees to take, at Guarantor's expense, such steps
as Guarantor may reasonably request to implement such subrogation; provided, that Guarantor
shall not be entitled to enforce or to receive any payments arising out of, or based upon, such
right of subrogation until all Guaranteed Obligations then due and owing shall have been paid in
full.

4. The Guaranteed Obligations of Guarantor hereunder are several from Stone &
Webster or any other person, and are primary obligations concerning which Guarantor is the
principal obligor. There are no conditions precedent to the enforcement of this Guaranty, except
as expressly contained herein. Subject to paragraph 7 below, it shall not be necessary for the
Counterparty, in order to enforce performance by Guarantor under this Guaranty, to show any
proof of Stone & Webster's default, to exhaust its remedies against Stone & Webster, any other
guarantor, or any other person liable for the performance of Stone & Webster's obligations under
the Agreement.

5. This Guaranty shall remain in full force and effect or shall be reinstated (as the
case may be), if at any time any payment guaranteed hereunder, in whole or in part, is annulled,
set aside, invalidated, declared to be fraudulent or preferential, rescinded or must otherwise be
returned by the Counterparty upon the bankruptcy, insolvency, dissolution, reorganization or
liquidation of Stone & Webster or upon or as a result of the appointment of a receiver or
conservator of, or trustee for Stone & Webster or otherwise, all as though such payment had not
been made.

6. The Counterparty may at any time and from time to time without notice to or
consent of Guarantor and without impairing or releasing the Guaranteed Obligations of
Guarantor hereunder:

(a) agree with Stone & Webster to make any change in the terms of any obligation or
liability of Stone & Webster to the Counterparty under the Agreement;

(b) take or fail to take any action of any kind in respect of any security for any
obligation or liability of Stone & Webster to the Counterparty;

(c) exercise or refrain from exercising any rights against Stone & Webster or others;
or

(d) subordinate any obligation or liability of Stone & Webster to the Counterparty
including any security therefor.

Any addidonal suretyship defenses are hereby waived by Guarantor. This Guaranty constitutes a
guaranty of payment and not merely of collection.
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7. Notwithstanding any other provisions of this Guaranty and without limiting
Guarantor's other defenses and rights hereunder: (a) Guarantor reserves to itself all rights and
defenses to which Stone & Webster is or may be entitled to arising under the Agreement
(including, without limitation, any right to cure under Section 22.2 of the Agreement), except for
defenses arising out of the bankruptcy, insolvency, dissolution or liquidation of Stone &
Webster, and (b) the liability of Guarantor under this Guaranty shall be subject to the limitations
applicable to the underlying obligations of Stone &. Webster under the Agreement.

8. Guarantor hereby waives diligence; presentment; protest; notice of protest,
acceleration, and dishonor; filing of claims with a court in the event of insolvency or bankruptcy
of Stone & Webster; all demands whatsoever, except as noted in the first paragraph hereof; and
any right to require a proceeding first against Stone & Webster or any other guarantor or surety
for either of them.

9. Guarantor hereby certifies and warrants that this Guaranty constitutes the valid
obligation of Guarantor and complies with all applicable laws.

10, This Guaranty becomes effective on the later of the date hereof or the date of the
effectiveness of the Agreement. This Guaranty terminates on the date of oSubstanfial
Completion", as such term is defined in the Agreement.

South Carolina Electric & Gas Company
Attn: President
Mail Code 190
Columbia, SC 29218
Telephone No.: 803-217-8097
Facsimile No.: 803-217-9336

11. Any notice, request, instruction, correspondence or other document to be given
hereunder by any party to another (herein collectively called "Notice" ) shall be in writing and
delivered personally or mailed by certified mail, postage prepaid and return receipt requested, or
by telecopier, as follows:

To Counterparty:

South Carolina Public Service Authority
Attn: Chief Operating Officer (M602)
One Riverwood Drive
P.O. Box 2946101
Moncks Corner, South Carolina 29461-6101
Telephone No.: 843-761-4087
Facsimile No.: 843-761-7037

With a copy to: South Carolina Electric & Gas Company
Attn: General Counsel
Mail Code 190
Columbia, SC 29218
Telephone No.: 803-217-8634
Facsimile No.: 803-217-9336
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South Carolina Public Service Authority
Attn: General Counsel (M603)
One Riverwood Drive
P.O. Box 2946101
Moncks Corner, South Carolina 29461-6101
Telephone No.: 843-761-7007
Facsimile No.: 843-761-7037

To Guarantor: The Shaw Group Inc.
4171 Essen Lane
Baton Rouge, LA 70809
Attention: General Counsel

Notice shall be effective on the Business Day it is delivered except that any Notice that is not
delivered prior to the end of normal business hours shall be effective as of the Business Day
following the day it is delivered. Any party may change any address to which Notice is to be
given to it by giving notice as provided above of such change of address.

12. The Counterparly may, upon notice to Guarantor, assign its rights hereunder
without the consent of Guarantor. Guarantor may assign its rights hereunder with the prior
written consent of the Counterparty, which consent shall not be unreasonably withheld. Subject
to the foregoing, this Guaranty shall be binding upon and inure to the benefit of the parties hereto
and their respective successors, permitted assigns and legal representatives.

13. Guarantor represents and warrants that:

(a) it is a corporation duly organized, validly existing and in good standing under the
laws of Louisiana and has the corporate or equivalent power and authority to execute, deliver and
perform the Guaranteed Obligations under this Guaranty;

(b) no authorization, approval, consent or order of, or registration or filing with, any
court or governmental authority having jurisdiction over Guarantor is required on the part of
Guarantor for the execution, delivery and performance of this Guaranty which has not been
obtained or duly submitted, as applicable;

(c) this Guaranty, when executed and delivered, shall constitute a valid and legally
binding agreement of Guarantor, except as the enforceability of this Guaranty may be limited by
the effect of any applicable bankruptcy, insolvency, reorganization, moratorium or similar laws
affecting creditor's rights generally and by general principles of equity; and

(d) the execution, delivery and performance by Guarantor of this Guaranty does not
and shall not contravene any law applicable to Guarantor or its organizational documents and
does not and shall not conflict with or result in the breach of or default under any indenture,
mortgage, agreement, instrument, judgment, decree, order or ruling to which Guarantor is a party
or by which any of its properties are bound.
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14. The validity, construction, and performance of this Guaranty shall be governed by
and interpreted in accordance with the laws of the State of New York, without giving effect to
the principles thereof relating to conflicts of laws except Section 5-1401 of the New York
General Obligations Law.

15. Guarantor and the Counterparty agree to the exclusive jurisdiction of the United
States District Court for the Southern District of New York or, if such court does not have
jurisdiction of the matter, the courts of the State of New York located in the City and County of
New York, for any legal proceedings that may be brought by Guarantor or the Counterparty
arising out of or in connection with this Guaranty or for recognition or enforcement of any
judgment. By execution and delivery of this Guaranty, each of Guarantor and the Counterparty
accepts, generally and unconditionally, the jurisdiction of the aforesaid court for legal
proceedings arising out of or in connection with this Guaranty. Each of Guarantor and the
Counterparty hereby waives any right to stay or dismiss any action or proceeding under or in
connection with this Guaranty brought before the foregoing court on the basis of forum non-
conveniens or improper venue.

16. EACH OF GUARANTOR AND THE COUNTERPARTY HEREBY
IRREVOCABLY WAIVES ALL RIGHT TO TRIAL BY JURY IN ANY ACTION,
PROCEEDING OR COUNTERCLAIM (WHETHER BASED ON CONTRACT, TORT OR
OTHERWISE) ARISING OUT OF OR RELATING TO THIS GUARANTY.

17. This Guaranty embodies the entire agreement and understanding between
Guarantor and the Counterparty and supersedes all prior and contemporaneous agreements and
understandings relaflng to the subject matter hereof.

18. The provisions of this Guaranty are intended for the sole benefit of Guarantor and
the Counterparty, and Guarantor and the Counterparty do not intend to create any third party
beneficiaries or otherwise create privity of contract with any other person.

19. This Guaranty may be executed in two or more counterparts, each of which shall
be deemed an original, but all of which together shall constitute one and the same instrument.

Page 5 of 6

Confidential ORS SCEG 00663964



ELEC
TR

O
N
IC
ALLY

FILED
-2018

D
ecem

ber6
1:42

PM
-SC

PSC
-D

ocket#
2017-370-E

-Page
56

of78
AC

C
EPTED

FO
R
PR

O
C
ESSIN

G
-2018

D
ecem

ber7
10:36

AM
-SC

PSC
-2017-207-E

-Page
56

of78

Execution Version Confidential Trade Secret Information—Subject to Restricted Procedures

IN WITNESS WHEREOF, Guarantor has caused this Guaranty to be executed in its
corporate name by its duly authorized representative.

THE SHAW GROUP INC.

By:

Name:

Title:

Date:

A k i dg d dAg dbyo t getty ftbt d y f 2008,by:

Name:
Title:

Page 6 of 6

Confidential ORS SCEG 00653965



ELEC
TR

O
N
IC
ALLY

FILED
-2018

D
ecem

ber6
1:42

PM
-SC

PSC
-D

ocket#
2017-370-E

-Page
57

of78
AC

C
EPTED

FO
R
PR

O
C
ESSIN

G
-2018

D
ecem

ber7
10:36

AM
-SC

PSC
-2017-207-E

-Page
57

of78

Execution Version Confidential Trade Secret Information—Subject to Restricted Procedures

EXHIBIT J
Price Adjustment Provisions

J.l Introduction

Exhibit H — Pricing describes the elements of the Contract Price and provides the breakdown of the
Contract Price into Fixed Price, Firm Price, Target Price, and Time and Materials Estimate. Only
the Firm and Target Prices as well as the Time and Materials Charges are subject to the adjustment
provisions of this Exhibit. For the purpose of applying the provisions of this exhibit, the Contract
Price has a "Base Date" (BD) of November 30, 2007. The Handy Whitman Index for the Base
Date will be the average of the July 2007 and the January 2008 Index, covering that six (6) month
period. The Firm Price, Target Price, and Time and Materials Charges will be escalated and
adjusted in accordance with the adjustment provisions provided herein.

J.2 Price Ad'ustment Overview

The application of the adjustment provisions for each of the price categories: Firm Price,
Established Target Price (as defined in Exhibit H) and Time and Materials Charges are provided in
the following sections.

In order to adequately address price adjustment due to escalation and other cost conditions over the
duration of the Work, three (3) types of adjustment factors will be utilized to adjust the billings:

2)
3)

Handy Whitman — Total Plant All Steam Generation Index - South Atlantic
Region ("Handy Whitman Index")
Fixed Annual Percentages
Market Based Indices

Table J-1 provides a list of project elements and shows the type of adjustment that will be applied
to the cost elements for each Consortium Member

J.2.1 Handy Whitman — Total Plant All Steam Generation Index

This index is a formal index published by Whitman, Requardt and Associates, LLP which reflects
the total cost of electric utility construction based on electricity from steam generation. The index
is published semi-annually (January and July of each year) and is created for six (6) regions in the
United States. The South Atlantic region index will be used since that best reflects the location of
the Facility.
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J.2.2 Fixed Annual Percentage

For various cost categories, fixed annual percentage adjustments will be used. Since the
percentages are fixed for the duration of the Agreement the adjustment percentage for any month
of the Agreement can be predefined and are provided in Table J-3.

J.2.3 Market Based Indices

Market Based Indices will be used for construction craft labor where it is expected that industry
indices will not properly reflect the cost adjustments expected during project execution because of
the increased demand due to either local or other market conditions. The Market Based Indices
will be established through market based analyses prepared by the Contractor and will be
representative of the cost changes for a particular labor category associated with construction
related to nuclear projects, including refueling outage labor as records are available, in the region
for a given period. The procedure for the development of these market based analyses and
associated indices will be provided to the Owner for its review and approval. Owner shall review
and provide any comments in writing within four weeks of Contractor's submittal. If Owner fails
to provide to Contractor any comments within such four week period, then Owner shall be deemed
to have approved such market based analyses and associated indices.

Market Based Indices will only be used to adjust the Established Target Price for construction craft
labor. Actual total labor charges will be used to invoice craft labor. The craft labor portion of the
Established Target Price will be adjusted based on the current Market Based Indices at the fime the
Work is performed.

J.2.4 Conditions for Handy Whitman Index

In determining the percentage change for the Handy Whitman Index the quotient (change in index
value/ reference index value) shall be calculated to the nearest one-hundredth of one percent
(xx.xx %). The quotient for the Handy Whitman Index will float positively or negatively
dependent on the movement of the Handy Whitman Index.

For billing purposes, each Firm Price invoice shall include a preliminary price adjustment
calculated as provided below. Acknowledging that the Handy Whitman Index is issued
periodically and represents the period's ending values, an adjustment will be made each period to
calculate an index value representative of the period covered. This will be accomplished by taking
the most recent available Handy Whitman Index at the time ofbilling plus an estimated escalation
adjustment. The price adjustment billed in said manner shall be adjusted, if necessary, at a later
date so that the final price adjustment paid under these provisions incorporates the average
escalation based on the final Handy Whitman Indices for the applicable period. (See examples
below).

Page 2 of 16

Confidential ORS SCEG 00653967



ELEC
TR

O
N
IC
ALLY

FILED
-2018

D
ecem

ber6
1:42

PM
-SC

PSC
-D

ocket#
2017-370-E

-Page
59

of78
AC

C
EPTED

FO
R
PR

O
C
ESSIN

G
-2018

D
ecem

ber7
10:36

AM
-SC

PSC
-2017-207-E

-Page
59

of78

Execution Version Confidential Trade Secret Information—Subject to Restricted Procedures

Should the Handy Whitman Index be discontinued, or should the basis of its calculation be
substantially modified, or should the data of the index be substantially revised, the price
adjustments shall be revised and/or replacement indices shall be substituted, by mutual agreement
of the Parties, which are consistent with the price adjustment provisions herein.

J.3 Pricing Categories

J.3.1 Fixed and Firm Price

The Fixed and Firm Price Work will be invoiced in accordance with the Milestone Payment
Schedule and progress payment schedule provided in Exhibit F-l. As described below, each Firm
Price invoice will be subject to price adjustment in accordance with price adjustment formulas and
indices.

J.3.2 Established Target Price

Target Price Work is invoiced based on actual rates charged at the time the Target Price Work is
performed. Adjustments will be applied to allow a direct comparison between the amounts
invoiced with the Established Target Price. However, due to the fact the Established Target Price
is calculated based on estimated costing rates as of the Base Date (BD), it will be necessary to
adjust the invoiced amounts back in ume to the BD to perform a direct comparison. These
adjustments will not affect the actual invoice amounts due, but will only adjust the invoiced
amounts back to BD dollars for evaluation of the project cost performance of the Target Price
Work and the determination of the Target Price incentive payment per Exhibit H.

J.3.3 Time and Materials Charges

Work performed on a Time and Materials Basis is invoiced based on the billing rates as specified
in Exhibit G.

J.4 Adjustment Provisions

J.4.1 Firm Price Adjustment Provisions

The Fitm Price invoices will be subject to adjustment based on the Handy Whitman Index or Fixed
Annual Percentage adjustment. Each invoice issued will be subject to adjustment relative to the
Base Date until the invoice date per the provisions defined herein. Invoices subject to Handy
Whitman Index adjustment will include a preliminary price adjustment calculated based on the
latest available Handy Whitman Index at the time of billing plus the estimated escalation
adjustment. The price adjustment billed will be adjusted at a later date such that the final price
adjustment paid under these provisions will incorporate the final Handy Whitman Index for the
applicable periods. This final Handy Whitman Index adjustment will be applied to the amounts
invoiced during the affected period and the resulting debit or credit invoiced. Invoices subject to a

Page 3 of 16

Confidential ORS SCEG 00653968



ELEC
TR

O
N
IC
ALLY

FILED
-2018

D
ecem

ber6
1:42

PM
-SC

PSC
-D

ocket#
2017-370-E

-Page
60

of78
AC

C
EPTED

FO
R
PR

O
C
ESSIN

G
-2018

D
ecem

ber7
10:36

AM
-SC

PSC
-2017-207-E

-Page
60

of78

Execution Version Confidential Trade Secret Information~abject to Restricted Procedures

Fixed Annual Percentage adjustment will always be issued with their final adjustment since the
adjustment percentage is predetermined and provided in Table J-3.

Table J-2 defines the indices that will be used to adjust each of the Firm Price invoices or
Established Target Price category. Exhibit F-I provides the base amount and identifies the Table
J-2 index to be applied to each Firm Price invoice. Table J-3 provides the adjustment percentage
for those invoices subject to the Fixed Annual Adjustments. Tables J-2 and J-3 remain unchanged
for the duration of the Work unless modified under Article 9 — Changes in Work or require
modification under the terms of Section J.2.4 above.

The Agreement will include two (2) types of invoices that are subject to adjustment using this
Exhibit: I) Milestone Payment invoices and 2) progress payment invoices. The amount of these
invoices are set forth in Exhibit F-I and show the base amount of the invoice as well as the date or
event that triggers the issuance of that invoice.

Each Firm Price invoice will be adjusted as follows:

Using Tables J-2, J-3, and Exhibit F-I each Firm Price invoice shall be adjusted based on one of
the following methods.

Adjustment Method Adjustment Process

Handy Whitman
Index

Adjusted based on the value of the average Handy Whitman Index for the
month in which the invoice is issued compared with the same index at the
Base Date and a percentage change for the index shall be determined. For
invoice issue dates falling within the range of January through June, the
Handy Whitman average of the Indices for January and July of the same
year will be used to generate the final adjustment. For invoice issue dates
falling within the range of July through December the average of the
Handy Whitman Index for June of that year and January of the following
year will be used to generate the final adjustment. The preliminary
invoice adjustment will be based on the latest previously published index
value available at the time the invoice is generated plus an estimated
escalation adjustment which would be the average semi-annual escalation
increases over the past four (4) indices or two years. (See example
provided).

Fixed Annual
Percentage

The percentage change to be applied is provided in Table J-3. This is a
final value and no preliminary adjustment is required. The 6.5% Fixed
Annual Percentage includes a 5.2% escalation estimate and a 1.3%
nuclear industry administration adjustment.
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The invoice adjustment is determined by the multiplication of the percentage change for the Handy
Whitman Index or the Table I-3 Fixed Annual Percentage amount, as applicable, and the Exhibit
F-I Milestone Payment or progress payment amount.

Price Ad'ustment Exam le

Exam le I — Hand Whitman

Firm Price Preliminary Handy-Whitman Adjustment Example (All values are for illustrative purposes only)

Date Of Index
Application Period:
Start

End

Jul-05 Jan-06 Jul-06 Januly Jul-07 Jan-08

TI1/07 1I1/08

12/31/07 6/30/OS

Juluta Jan-09

7/1I08 1/1/09

12/31/68 6/30/09

Jul-09

TI1/09

12/31/09
Index Value (Assumed
Values 424 441 456 479 491 500 520 540 550
Escalation % from
Previous Index

Average Escalation over
last 4 Indices 2 ears
Extrapolated Preliminary
Index Value for
Application Penod (Next 6
Months

Base Index Value
Preliminary Escalation
Adjustment Factor (EAF)
(Current Index
Value/Base Index Value

495. 5

4 01%a 3 40% 5 04% 2.51% 1 63/o

3 74o/o 3 20%

509 36

1.0260

4 00% 3 65%

3.35% 3 05%

515.96 537 4

1.0413 1.0646

1 65'/o

2 66'/o

556 449

1.1230

Firm Price Final Handy-Whitman Adjustment Example (All values are for illustrative purposes only)

Date Of Index
Application Period:
Start

Jan-06 Jul-06 Jan-07 Jul-07 Jan-08

TI1IOT

Jul-08 Jan-09

1/1/08 7/1/06

Jul 4)9

1/1/09

End 12/31/07 6/30/06 12/31/08 6/36/09
F/nal Index Value
Averaged over Application
Period (Previous 6
months 495 5 510 530 545
Final Escalation
Adjustment Factor (EAF)
(Current Index Value/Base
Index Value) to be Applied
to the Application Period
Previous 6 months 1.000 1 029 1.070 1.100
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~a« 1 2

Assume that a $550,000 invoice is issued in October, 2009. From Exhibit F-1 it is determined that
the invoice is to be adjusted using the 6.5% Fixed Annual Percentage:

The value of 6.5% Fixed Annual Percentage for October, 2009 is 9.39%

The final price adjustment (PA) for this payment would be as follows:

PA = 9.39% x $550,000

PA = (0.0939) x ($550,000)

PA = $ 51,645

The final invoice amount is $601,645 (550,000 + 51,645),

J.4.2 Time tlk Materials Charges Adjustment Provisions

The Westinghouse hourly labor rates and daily per diem rate for Time and Materials and Target
Price Work will be subject to adjustment using the Adjustment Category defined in Table J-1. The
rates have a Base Date ofNovember 30,2007 and will be adjusted January first of each year based
on the Table J-3 January index of the same year. The labor rates and daily per diem rate will be
adjusted by applying the percentage increase from Table J-3 to each of the Base Date rates.

Time and Materials Charges for Stone & Webster work will be billed as detailed in Exhibit G.2
based on actual costs incurred and thus no additional adjustment is required.

J.4.3 Established Target Price Adjustment Provisions

Target Price Work is invoiced based on actual cost charges to Owner at the time the Work is
performed and therefore the invoices are not subject to adjustment for payment of invoiced
amounts. But, as discussed above, the Established Target Price is derived based on cost rates as of
the BD and it will be necessary to adjust the invoiced amounts back in time to the BD for
comparison to the Established Target Price. This comparison will be used to determine when the
Established Target Price point is reached. Target Price incentives and cost sharing will be
calculated in current dollars by using actual or readjusted pricing as described in this Section, J.4.3.
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The Established Target Price evaluation and adjustment process will be performed using the
following guidelines:

~ The Established Target Price in BD dollars for each of the Target Price categories is
provided in Exhibit H, including the contingency and Profit associated with the Established
Target Price.

~ The portion of the Target Price for craft labor includes benefits, fringes, taxes, incentives,
per diem, contingency, G&A and profit. Table I-4 provides the base craft labor salaries,
benefits, fringes, incentives and per diem in November 2007 BD dollars.

~ Target Price invoiced amounts shall be de-escalated from the invoice date to the BD using
the Handy Whitman Index or Market Based Indices as applicable by multiplying the
invoiced amount fimes the ratio of the BD Index divided by the value of the index at the
invoice date.

~ If at Final Completion of both Units, the cumulative total of the adjusted Target Price
invoices in BD dollars for all Target Price categories is less than the Established Target
Price, a cost savings incentive shall be payable to Contractor. This incentive shall be
calculated in adjusted dollars by multiplying eighty percent (80%) of the cost savings in
BD dollars by the ratio of the total of the actual Target Price invoices divided by the total of
the adjusted Target Price invoices in BD dollars. (See example Target Price evaluation
below).

~ If the cumulative total of the adjusted Target Price invoices reaches the Established Target
Price and is within Case 4 of Exhibit H, any invoiced amounts after the Target Price is
reached will exclude Profit and will include a reduction for the invoiced amount above the
Established Target Price by 50% unless and until Case 5 is reached. If Case 5 is reached,
invoice amounts will be only for costs without Profit.
The Established Target Price shall be adjusted for approved Change Orders impacting the
Target Price in BD dollars. If the Change Order is in current dollars it shall adjusted by
de-escalating the amount of the Change Order from current dollars to BD dollars by
multiplying the portions of the Change Order Price by the ratio of the applicable indices at
the BD divided by the indices for the current period for each Target Price category.

Prior to reaching the Established Target Price, adjustments do not affect the actual amounts paid
and thus, they can be calculated regularly by the Contractor and reviewed by the Owner at least
once every six (6) months. However, as the Established Target Price is approached, adjustments
shall be made on every invoice using the most current index available with corrected adjustments
made after the index for the time period is issued. This same approach would be used for
determining the starting point for Case 4 or Case 5 as defined in Exhibit H.
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Target Price Handy-Whitman Target Price Adjustment Example (All values are for illustrative purposes only)

Date Of Index Jul-07 Jan-08 Jul-08 Jan-09 Jul-09 Jan-1 0 Jul-10 Jan-11 Totals
Index Value (Assumed
Values
Index Value (Averaged
over previous 6
months
Escalation Adjustment
Factor (EAF) (Current
Index Value/Base
Index Value
Established Target
Price
Actual Invoiced
Amounts for previous 6
months in Current $
Cumulative Actuals
Current $
De-Escalated Invoiced
Amounts in BD$

$ 175 00

491 500

495 5

1 000

$0.00

$0.00

$0.00

520 540

510 530

1.029 1.070

$0.00 $9.00

$0.00 $9.00

$0.00 $8 41

550

545

1.100

$ 30.00

$ 39. 00

$27.28

540

545

1 100

$25. 00

$64. 00

$22. 73

560 590

550 575

1.110 1 160

$30.00 $25.00 $ 119.00

$94.00 $ 119.00

$27.03 $21 54 $ 106.99
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Craft Labor Ad'ustment Exam le
Construction craft invoiced amounts will be adjusted based on the Market Based Indices changes
using the following process for each adjustment period:

For each construction craft labor category (LC):

LC¹1 adjusted to BD $= Actual amounts invoiced for LC¹1 x BD Price Rate LC¹1 / (Market
Based Labor Rate¹1 in current $ .

LC¹2 adjusted to BD $= Actual amounts invoiced for LC¹2 x BD Price Rate LC¹2 / (Market

t Based Labor Rate¹2 in current $

LC¹X adjusted to BD $= Actual amounts invoiced for LC¹X x BD Price Rate LC¹X /(Market
Based Labor Rate¹X in current $
The craft labor contribution to the adjusted Established Target Price will be the total of all the labor
category adjustments.

Tar et Price Work Other than Construction Craft Labor

This category includes all Target Price Work except for construction craft labor. The invoiced
amounts for this category will be adjusted using the Handy Whitman Index. The contribution to
the adjustment will be calculated as follows:

For the purpose of the Established Target Price adjustment provision only, the adjustment will be
based on the value in the Handy Whitman Index at BD as compared to the average value in the
Handy Whitman Index for the period the cost was incurred.

Tar et Price Invoice Hand Whitman Ad'ustment Exam le

As an example of thc adjustment provisions for a Target Price invoice for a 6-month period,
assume that $25,000 ofnon-construction craft labor charges were incurred during the July 2010 to
January 2011 period and that

1)
2)
3)
4)

The Base Date Index for the Handy Whitman Index was 495.5
The Handy Whitman Index for January 2011 was 590
The Handy Whitman Index for July 2010 -was 560
The average Handy Whitman Index value for July 2010 to January 2011 is 575

The Escalation Adjustment Factor (EAF) for this category for this period would be as follows:

EAF = (495.5/575) =

Adjusted Invoiced Amount = $25,000*(0.8617)

Adjusted Invoiced Amount in BD $ = $21,543
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TABLE J-I

Cost Elements Subject to Adjustment

Adjustment
Cate or
Zero 0% Fixed
Annual Percentage

5.2% Fixed Annual
Percents e
6. 5% Fixed Annual
Percentage

Market Based
Indices

Handy Whitman

Zero 0% Fixed
Annual Percents e

Cost Make-up

Steam Generator, Reactor Vessel, Reactor
Vessel Internals, Integrated Head Package,
Squib Valves, CRDMs, Pressurizer, Passive
Regenerative Heat Exchanger, reactor
coolant loop piping
Profit*

~ Turbine Generator Package

Westinghouse home office and SGA
~ I&C Systems (Labor and Hardware)

Westinghouse Time and Materials Charges
~ Profit*

All construction craft labor and associated
contingency (only used to adjust Established
Target Price for craft labor)
Stone & Webster G&A
Profit

~ All Equipment and commodities not listed
above

~ Stone & Webster professional labor
Stone & Webster G&A
Pre-service inspection
Profite

~ Substantial Completion Milestone Payments
~ Risk/Contingency not listed above
~ Transportanon

All other costs not listed herein
Investment Recovery, Royalties

WEC S&W

* For Westinghouse, Profit is allocated proportionately to the Work in each adjustment category
and will be adjusted using that adjustment methodology.
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TABLE J-2

Price Adjustment Indices
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TABLE J-3

Fixed Annual Ad'ustment Percenta e
November 2007 Base Date

Fixed Annual Percenta e
Invoice Date

Nov-07
Dec-07
Jan-08
Feb-08
Mar-08
A r-08
Ma -08
Jun-08
Jul-08

Au -08
Se -08
Oct-08
Nov-08
Dec-08
Jan-09
Feb-09
Mar-09
A r-09
Ma -09
Jun-09
Jul-09

Au -09
Se -09
Oct-09
Nov-09
Dec-09
Jan-10
Feb-10
Mar-1 0
A r-10

Ma -10
Jun-10
Jul-10

Au -10
Se -10
Oct-10
Nov-10

5.20%
P PP%
P PP%
P PP%
P PP%
P PP%
2.17%
2.17%
2.17%
2.17%
2.17%
2 17%
2.17%
2 17%
2 17%
2 17%
2 17%
2 17%
7.48%
7.48%
7 48%
7.48%
7.48%
7.48%
7.48%
7 48%
7 48%
7 48%
7 48%
7 48%

1 3.07%
1 3.07%
13.07%
13.07%
13 07%
1 3.07%
13.07%
13 07%

8 50'I
P PP%
P PP%
P PP%
P PP%
P PP%
2 71%
2 71%
2.71%
2.71%
2 71%
2.71%
2.71%
2.71%
2 71%
2.71%
2.71%
2 71%
9.39%
9.39%
9.39%
9.39%
9.39%
9.39%
9.39%
9.39%
9.39%
9.39%
9 39%
9.39%

16 5P%
16 5P%
16 5P%
16.50%
16 5Q%

16 5P%
16 5Q%

16.50%
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Fixed Annual Percenta e
Invoice Date

Dec-10
Jan-11
Feb-11
Mar-11

A r-11

Ma -11

Jun-11
Jul-11
Au -11

Se -11

Oct-11
Nov-11
Dec-11
Jan-12
Feb-12
Mar-12
A r-12

Ma -12
Jun-12
Jul-12

Au -12
Se 12
Oct-12
Nov-12
Dec-12
Jan-13
Feb-13
Mar-13
A r-13
Ma -13
Jun-13
Jul-13

Au -13
Se -13
Oct-13
Nov-13
Dec-13
Jan-14
Feb-14
Mar-14
A r-14

Ma -14

5.20%
13 07%
13.07%
1 3.07%
1 3.07%
18 95%
18.95%
18.95%
18 g5%
18.95%
18.95%
18 g5%
18.95%
18 g5%
18 95%
18.95%
18 g5%
25.14%
25.14%
25.14%
25.14%
25.14%
25 14%
25.14%
25.14%
25 14%
25.14%
25 14%
25.14%
31.64%
31 64%
31.64%
31.64%
31.64%
31.64%
31.64%
31.64%
31.64%
31.64%
31.64%
31 64%
38.49%
38.49%

6 60%
16 50%
16.50%
16.50%
16.50%
24.07%
24 07%
24 07%
24.07%
24 07%
24.07%
24 07%
24.07%
24.07%
24.07%
24.07%
24 07%
32.13%
32.13%
32.13%
32 13%
32 13%
32.1 3%
32 13%
32 13%
32 13%
32 13%
32.13%
32.13%
40.72%
40.72%
40.72%
40 72%
40.72%
40.72%
40 72%
40.72%
40 72%
40.72%
40.72%
40.72%
4g 87%
49.87%
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Fixed Annual Percenta e
Invoice Date

Jun-14
Jul-14

Au -14
Se -14
Oct-14
Nov-14
Dec-14
Jan-15
Feb-15
Mar-15
A r-15

Ma -15
Jun-15
Jul-15

Au -15
Se -15
Oct-15
Nov-15
Dec-15
Jan-16
Feb-16
Mar-16
A r-16
Ma -16
Jun-16
Jul-16

Au -16
Se -16
Oct-16
Nov-16
Dec-16
Jan-17
Feb-17
Mar-17
A r-17
Ma -17
Jun-17
Jul-17

Au -17
Se -17
Oct-17
Nov-17

5.20%
38.49%
38 49%
38.49%
38.49%
38 49%
38 49%
38 49%
38.49%
38.49%
38 49%
45 Bg%
45 Bg%

45 Bg%
45.89%
45 69%
45.69%
45.69%
45 69%
45 69%
45.69%
45.69%
45 Bg%
53 26%
53.26%
53.26%
53.26%
53.26%
53.26%
53.26%
53.26%
53 26%
53 26%
53 26%
53 26%
61.24%
61.24%
61 24%
61.24%
81 24%
61.24%
61.24%
61 24%

6 50'I
49.87%
49.87%
49.87%
49.87%
49.87%
49.87%
49.87%
4g 87%
49 87%
49.87%
59.61%
59.61%
5g 61%
Bg 61%
fig 61%
59 61%
59.61%
fig 61%
fig 61%
59.61%
59.61%
59.61%
69.98%
69.98%
69 98%
Bg g8%
69 98%
69.98%
69.98%
69.98%
69 98%
Bg g8%
Bg g8%
69.98%
81.03%
81.03%
81.03%
81 03%
81.03%
81.03%
81.03%
81.03%
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Fixed Annual Percenta e
Invoice Date

Dec-17
Jan-18
Feb-18
Mar-18
A r-18

Ma -18
Jun-18
Jul-18
Au -18
Se -18
Oct-t 8

Nov-18
Dec-18
Jan-19
Feb-19
Mar-19
A r-19

Ma -19
Jun-19

5.20%
61 24%
61 24%
61.24%
61 24%
69 62%
69 62%
69.62%
69 62%
69.62%
69.62%
69.62%
69.62%
69.62%
69.62%
69.62%
69 62%
78.44%
78.44%
78 44%

6 50%
81.03%
81.03%
81.03%
81 03%
92 80%
92.80%
92 80%
92.80%
92.80%
92 80%
92 80%
92 80%
92 80%
92 80%
92 80%
92.80%
105.33%
105.33%
105.33%
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Table J-4

Base Craft Rates - Strai ht Time (November 2007 USD)

Craft A rentice Journe men Foreman
General
Foremen

Fringe
Benefits

Per Diem/
Subsistence

Employment/
Retention

Incentives &
Bonuses

Asbestos worker

Boilermaker

Brickla er

C enter

Cement Finisher

Electrician

Elevator Constructor

E i 0 crater Hea

E ui 0 crater Li ht

E ui crater Medium
Equip Oper., Master
Mech

E ui crater, Oilier

Glazer

Ironworker

Laborer

Millwri ht

Pile Driver

Pi efitter/Steamfitter

Plumber

Painter

Roofer Com osition

Sheet Metal Worker

S rinkler Installer

Teamster

Tile La er

$ 18.00

$ 19.80

$ 16.80

$ 18.48

$ 18A8

$ 17.80

$ 18.00

$ 18.60

$ 15.81

$ 16.74

$ 16.74

$ 16.74

$ 16.80

$ 18.48

$ 13.44

$ 19.80

$ 18.60

$ 19.40

$ 18.00

$ 16.80

$ 16.80

$ 18.00

$ 18.00

$ 15.81

$ 16.80

$22.50

$24.75

$21.00

$23.10

$23.10

$22.25

$22.50

$23.25

$ 19.76

$20.93

$20.93

$20.93

$21.00

$23.10

$ 16.80

$24.75

$23.25

$24.25

$22.50

$21.00

$21.00

$22.50

$22.50

$ 19.76

$21.00

$25.00

$27.25

$23.50

$25.60

$25.60

$24.75

$25.00

$25.75

$22.26

$23.43

$23.43

$23.43

$23.50

$25.60

$ 19.30

$27.25

$25.75

$26.75

$25.00

$23.50

$23.50

$25.00

$25.00

$22.26

$23.50

$26.50

$28.75

$25.00

$27.10

$27.10

$26.25

$26.50

$27.25

$23.76

$24.93

$24.93

$24.93

$25.00

$27.10

$20.80

$28.75

$27.25

$28.25

$26.50

$25.00

$25.00

$26.50

$26.50

$23.76

$25.00

$ 1.14

$ 1.24

$ 1.07

$ 1.16

$ 1.17

$ 1.11

$ 1.14

$ 1.18

$ 1.01

$ 1.06

$ 1.25

$ 1.05

$ 1.05

$ 1.16

$0.83

$ 1.22

$ 1.18

$ 1.21

$ 1.15

$ 1.05

$ 1.07

$ 1.13

$ 1.13

$ 1.00

$ 1.08

$ 5.95

$5.95

$5.95

$5.95

$5.95

$ 5.95

$5.95

$ 5.95

$5.95

$ 5.95

$5.95

$5.95

$5.95

$5.95

$5.95

$5.95

$ 5.95

$ 5.95

$ 5.95

$ 5.95

$ 5.95

$ 5.95

$5.95

$5.95

$5.95

$0.00

$000

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

The above rates are exclusive of payroll tax and workers compensation.
Perdiem rates are the average per hour rates based on $70/day(10hrs) for 85% of the craft
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EXHIBIT K
Costs

Capitalized terms used herein and not otherwise defined herein have the meanings
assigned to such terms in the Agreement to which this Exhibit K is appended.

Cost categories shall include those categories of charges that can be directly traced to
producing specific goods or services for or in connection with the Work as well as the
general overhead costs of Contractor. These charges include, but are not limited to, the
labor, materials, equipment, rentals, travel, living expenses, mobilization and
uansportation, and other charges and fees that are incurred in connection or associated
with the execution, management and termination of the Work from inception to
completion (oCostsa). The term Costs includes SGA, G&A and the multipliers applied
pursuant to Exhibits G and H excluding Profit. The classification of these charges and
fees as Costs shall be independent of and not influenced by the use of the terminology
such as "indirect costs" or "construction indirects" but shall be determined by the
definition as set forth by this Exhibit. "Recoverable Costs" are the costs identified as
Recoverable in Table K-1 that are billed in accordance with Exhibit G following a Unit
termination. Any and all other costs or charges identified that are not included in Table
K-l, that are incurred for the benefit of the Work may be added subject to Owner's
approval.

In addition, sales, general and administration overhead and other overhead are categories
in Costs, it being understood that Westinghouse and Stone & Webster use different
descriptive phrases and categories to describe certain non-directly billed Costs (e.g.,
Westinghouse uses an SGA category for describing certain of its administrative activities
and Stone & Webster uses a general and administrative ("G&A") category for certain of
its administrative activities). A specific charge will only be accounted for in one cost
category and will not be double accounted.

The following tables list the specific categories of Costs.
"HQ" is Headquarters related to personnel assigned to the home offices.
"Site Assigned" is related to personnel whose assignment has been changed to the site.

Page 1 of 8
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Table K-I: Direct / Billable Charges

Item
No. Cost Categories

Recoverable by Direct Charges for Time and
Expenses Related to the Work

es/No

A

D

H

All labor related costs and charges
(including overtime and premiums, pay
differentials, mobilization and
demobilization(if not being mobilized for
another site assignment)) for Contractor's
personnel (employees, contract, agency,
etc.) performing the Work including but
not limit to the followin

ersonnel'onsortium

Manager and Management
Committee
Project Director, Deputy and Assistant
Pro'ect Director s
Project Manager(s), Assistant Project
Manager(s), and other management

ersonnel of all cate pries
Pro'ect Controls Mana er
Quality Assurance and Control
Mana e s and En ineers

Supply Chain/Procurement Director, and
Manager

Supply Chain Buyers, Expeditors,
Ins ectors, and En ineers
Construction Manager, Site Manager, Site
Director and other Site managers and
construction management personnel,
health and safety management and

ersonnel
Engineers of all classifications, including
engineering management, whether at the
home office or at a Site location
Draftsmen Desi ners and Technicians
Manufacturin En ineer Mana er
Sho Mana ers and Technicians
Construcdon personnel, including but not
limited to supervisors and craft, and any
charges incurred for such labor including
but not limited to charges paid under any
labor or related a reements

WEC
HQ

Assi ned

Yes

Yes

Yes

Yes

Yes

Yes

No — In
SGA

Yes

Yes

Yes

Yes
Yes
Yes

Yes

WEC
Site

Assi ned

Yes

Yes

Yes

Yes

Yes

Yes

No — In
SGA

Yes

Yes

Yes

Yes
Yes
Yes

Yes

S//aW
HQ

Assi ned

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes
Yes
Yes

Yes

S&W
Site

Assi ned

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes
Yes
Yes

Yes

'he listing of titles and positions are representative, but are not all inclusive.

Page 2 of 8
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Table K-I: Direct / Billable Charges

Item
No. Cost Categories

Recoverable by Direct Charges for Time and
Expenses Related to the Work

es/No
WEC WEC
HQ Site

Assi ned Assi ned

S&W
HQ

Assi ned

SdkW
Site

Assi ned

N

Corporate officers, directors, division
administration and management when
performing work in direct support of the
Work other than those identified herein as
directly recoverable. The costs for these
personnel when performing corporate
functions are an overhead expense and not
directl char cable

No — In
SGA

NA Yes Yes

0 Labor relations mana ers and ersonnel
Estimators, schedulers, planners, cost and
schedule, and other project controls
en ineers and ersonnel
Secretaries, stenographers, typists, clerks,

Q administrative personnel, etc. providing
ro'ect su ort

In-house insurance and legal personnel
when performing work directly for Owner
or the Work; outside legal and consultants
retained to su ort the Work
Legal, consultant and in-house labor and
charges relating to claims with any
supplier and subcontractor, but excluding
any such charges for services for any
claims between Owner and Contractor
Accounting and finance personnel
assi ned to the ro'ect
Agency and contract hired personnel at
their e uivalent char e

V Outside consultants and Subcontractors
Charges for any other personnel providing
services for or associated with the Work
Any and all payroll taxes and charges
required to be paid by any local, state or
federal government; state and federal
unemployment taxes for professional
labor non-craft
Any and all payroll taxes and charges
required to be paid by any local, state or
federal government; state and federal
unemployment taxes, charges for benefits,
frin es and incentives for craft labor

Yes

Yes

No-In
Labor
Rate

No- In
SGA

Yes

No — In
SGA

Yes

Yes

Yes

No - In
Labor
Rate

Yes

Yes

Yes

No - In
Labor
Rate

No - In
SGA

Yes

No - In
SGA

Yes

Yes

Yes

No - In
Labor
Rate

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

No - In
Labor

multiplier

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

No - In
Labor

multiplier

Yes
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Table K-I: Direct / Billable Charges

Item
No. Cost Categories

Recoverable by Direct Charges for Time and
Expenses Related to the Work

es/No
WEC WEC
HQ Site

Assi ned Assi ned

S&W
HQ

Assi ned

SdkW
Site

Assi ned
Any sales, use, services, business and
excise taxes and levies (including fines
and penalties from complying with
Owner's directions), except for taxes
levied directly on or measured by net
income
Work specific costs related to and for any
equipment, materials and tools'hat will
become a permanent part of the Facility
or that will be used for the engineering,
design and construction of the Facility,
including but not limited to equipment,
consumables, rental and leasing charges;
costs for transportation, freight, storage
and handling costs, operations,
maintenance and repair of any equipment,
cancellation and disposal charges, net of
an salva e value
Site and off-Site satellite offices, laydown
space and storage locations and facilities,
including trailers, equipment, furnishings,
maintenance, operations, and contracted
su rt and utilities
Routine information technology support
for coinputers and office equipment for
project specific use and project specific
information s stems

Yes

Yes

N/A

No - In
Labor
Rate

Yes

Yes

Yes

Yes

Yes

Yes

N/A

Yes

Yes

Yes

Yes

Yes

'onstruction tools, equipment and material may be charged, as mutually agreed, at Contractor's rates in
effect at the time ofusage or based on actual costs on a Time and Materials Basis.
'mject Specific information iechnology support beyond that routinely performed will be offered as Time
& Materials scope for approval by Owner.

Page 4 of 8
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Table K-I: Direct / Billable Charges

Item
No. Cost Categories

Recoverable by Direct Charges for Time and
Expenses Related to the Work

es/No

10.

12.

Traveling, subsistence and living
allowance (including per diems),
mobilization and demobilization charges
including relocation charges to/off site
assignment for personnel performing the
Work (including expenses and labor) in
accordance with Contractor's policies.
(Other relocations to or between
Contractor's headquarters offices are
excluded

'pecialprinting and similar expenses
requested or approved by Owner at
Contractor's rates in effect at the time of
usa e

Communication expenses.

Ex ress mail usta e and courier services
Normal office reprographics, etc. at rates
in effect at the time of usa e

WEC
HQ

Assi ned

Yes

Yes

No - In
Labor
Rate
Yes

No

WEC
Site

Assi ned

Yes

Yes

Yes

Yes

Yes

S&W
HQ

Assi ned

Yes

Yes

No - In
RCC

Yes
No - In
RCC

S&W
Site

Assi ned

Yes

Yes

Yes

Yes

Yes

13. Cost of an Governmental A rovals Yes Yes Yes Yes

'ravel, subsistence and living allowance (including per diems) for professional staffperforming Work
between Contractor's headquarters will be accompanied by identification of task performed. Personnel may
not be on paid travel and per diem simultaneously for same location covering the same costs. Per diem,
subsistence, and living allowance will be limited to the maximum durations in accordance with
Contractor's travel and relocation policies. After Full Notice to Proceed, if it is anticipated that an
assignment period will be greater than eighteen (18) months on a continuous basis, Contractor will make
reasonable efforts to relocate the employee or demonstrate that an alternate approach is more economicaL
Relocation allowance will vary based on the person's situation and position level. Owner concurrence will
be obtained for all relocations on either a Target Price or Time & Materials Basis that exceed $30,000.
Exceptions to either the assignment period or $30,000 relocation will be subject to approval by Owner.
This value will be subject to escalation. It is recognized that relocation costs exceeding this value may
occur for some senior level personneL Craft personnel will be allowed per diem only, at market rates, with
no limit on duration.

Repmduction, communication and computers.
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Table K-I: Direct / Billable Charges

Item
No. Cost Categories

Recoverable by Direct Charges for Time and
Expenses Related to the Work

es/No
WEC WEC
HQ Site

Assi ned Assi ned

S&W
HQ

Assi ned

S&W
Site

Assi ned

14.

16.

Ig.

Costs of insurance, bonds and other
security instruments (unless specifically
excluded in Agreement) placed or
maintained pursuant to the Agreement,
and any expenses incurred and payments
made by Contractor (including
deductibles), in connection with any
occurrence or claim not covered by any
insurance

Office supplies, consumables, and
computers and other equipment

Personnel project safety incentives
sub'ect to mutual a reement with Owner

Personnel project completion incentives
sub'ect to mutual a reement with Owner

Personnel project performance incentives
sub'ect to mutual a reement with Owner

Yes

No -In
Labor
Rate

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

No — In
RCC

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes
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